CW Driver

Printed:
BUILDERS SINCE vty
Newport Beach Civic Center and Park A:[ (1,800,000) Yes:|  (2,183,500)
Value Engineering Log | (584,000) No: (884,000) Red = CW Driver action
After Bid Version # 2 C:|  (370,000) Pending:|  (1,896,588) Blue = Design team action
February 16, 2011
I 2 4 5 6 7 8 g Y] I 12 13
Line VE Trade AND/OR| Proposed Next Action Date Priority | Accepted? Accepted
No. # Sort Value Engineering Suggestion: Ideas Savings Action Step: By: Required A.BC Yes/No $ Value BC)] Notes
1| 100%CD- Electrical|Electrical- revise single line- reduce (150,000)|response to CWD/Arch A Pending 0|Arup has reviewed and responded third party
| feeder sizes, reduce and eliminate Arup review comments. | CVW Driver to issue conservative ROM
panels for inclusion in GMP! 2, CW Driver will get response
to Arup's review
2| 100%CD- Electrical| Use standard Led Acceprable merers (30.000)|confirm CWD/Arch G Pending 0| The proposed manufacturer is acceptable. Contractor
2 compliance to verify the proposed product meers or exceeds the
requirements of specification 26 27 |3 including
collection and storage of data in conjunction with the
BMS and dashboard system
3| 100%CD- Electrical| Alternate lighting fixture package (200,000)|provide a CWD/Arch € Pending 0|CW Driver will get a package that shares specific
3 sample of proposals on substitutions.  These will include
fixtiiras photometric comparisons.
compare
photometrics
4| 100%CD-| Electrical|Uplighting in garage planters get pricing CWD/Arch 0{BC) has sent two proposed afternare fixcures, CW
4 Driver will be getting revised numbers
5| 100%CD- HVAC|HVAC - use other specified system (200.000)|Critchfield to | CWD/Arch B Pending OfArup Mechanical notes system is acceprable but has not
5 study space been vetted regarding ability to fit in mechanical spaces
—— provided. Since the spaces provided are snug and
cannot expand, team decided to postpene decision to
proposal .
post GMP. CW Oriver will get more detailed proposal
from sub when appropriate. Mot taken now
6| 100%CD- Glass|Glass / Glazing -use other than (1.500,000)| compare both | CWD/Arch A Yes (1.500,000) Tower has gathered substitution materials from Vision
& Walters and Walf system options and has provided revised numbers from VWausau and
Schuco. Design team is reviewing substitution
materials. CW Driver will carry the Schuco dela of
approx $110 K in the GMP, All parties will review
7] 100%CD- Glass|Glass / Glazing -use other than Shuco| And (344.000)|compare both | CWD/Arch 8 Pending 0 There are impertant differences between specified
7 windows OP(iQHS operator and substitution proposed. Schuco windows
are being assumed for the GMP. Design team getting
sample window with operators, as well as confirming
drawings and photos. All parties to come to final
decision shortly.
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CW Driver

BUILDERS SINCE

1914

Printed:

Gruy = ltem rosolved

Newport Beach Civic Center and Park A:[ (1,800,000) Yes:|  (2,183,500)
Value Engineering Log B:|  (584,000) Na: (884,000) Red = CW Driver action
After Bid Version # 2 c:| (370,000 Pending:|  (1,896,588) Blue = Design toam action
February 16, 2011
I 2 4 5 L} 7 8 9 10 I 12 13
Line YE Trade AND/OR| Proposed Next Action Date Priority | Accepted! Accepted
No. 1 Sort Value Engineering Suggestion: Ideas Savings Action Step: By: Required ABC Yes/No $ Value BCJ Notes
8[ 100%CD- Glass |[Remove metal panel at continuous (15,000)|generate sketch| CWD/Arch Void 07 Please clarify  Per Arup's guess at proposal: ‘The
8 Air plenum at spandrel- use extruded| metal plenum divider at the fagade is critical for the
returns above and below to conceal design on the 2nd floor. This VE item 15 strongly
s discouraged or should be further clarified to Insure the
raised Noor is sealed at this location CW Driver i3
sending sketch clarifying intent,
9| 100%CD- Landscape|Replace 6' deep concrete roat (150,000)|to be CWDJArch A Pending O|PWP reviewing and will send proposed alternate design
9 barrier with a combination of researched by shortly, Not enough time to make decision by the |6th
*Cantury” hard plastic raot barrler P CW Driver will price alcernates when received
and concrete curb
10| 100%CD- Landscape| Remove Polymeric Soil Treatment (140,000)|to be CWD/Arch & Pending O|PWP is reviewing soil mix. Will have something to
10 (PAM) researched share by end of February.
11} 100%CD- Lentech panels -privacy panels- (40,000)|confirm w sub | CWD/Arch B Pending 0]5ub ta confirm thinner panels can achieve spans with
I decrease thickness to 3/8 in lieu of framing shawn
12"
12] 100%CD-|Acoustical Change Linear Wood Ceillings to TBD get samples CWD/Arch Pending O[CWY Driver is getting samples and will share with BCJ,
12|Ceilings Linear metal with same appearance
and acoustical values
13 -13 Stone|Pacific Blue limestane in lieu of (446,000) Pending O)CW Driver will provide samples for review.
ruoms Light Unlikely this decision could be made prior to the
l6ch of February.
4 -14 Stone| Saltand pepper cobblestones in liey (60.200) Pending OJCW Driver will provide samples for review.
of phoenix grey Unlikely this decision could be made prior to the
I6th of February
Elocr callBlectiical - allow MC {fleaubich {115.000; NA Ne B|Would be a signilicant visual compramize m cetiupied
condiit av exposed areas at cilings pacea Nok saven
Ehicwaal Ehnmace nigr L bar {15.000; |t be checked MNA No QMo take
1 Wit 31 un,
otharwise - yes
103] 100%CD- Elecerical|Eliminate cancrete underground (50.000)[verified with NA Yes (50.000)f Taken.
103 encasement where not required by ARUP

code
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CW Driver

BUILDERS SINCE

(R AR

Printed:

Gray = item resolved

Newport Beach Civic Center and Park A:| (1,800,000) Yes:| (2,183,500)
Value Engineering Log B:|  (584,000) No: (884,000) REd=CXH Drivar noton
After Bid Version # 2 C:|  (370,000) Pending:|  (1,896,588) Blue = Design team action
February 16, 201 |
I 2 4 5 L} 7 8 9 10 1] 12 13
Line VE Trade ANDI/OR| Proposed Next Action Date Priority | Accepted? Accepted
No. # Sort Value Engineering Suggestion: [ Ideas Savings Action Step: By: Required A,B,C Yes/No $ Value BC] Notes
104 Audiovisial equipment |cechnolog ACCapt. carry MNA No Q| Takan Procur
by ¥ valuz in GMP GMP 2
orograss reduenon. thoug
b does not recommend per sub input)
105] 1605 0- HVAL VAT - use ovher spocifind syttem {75000 verity with INA No Mot taken, Critehfield now tnderssands seope. Scope
0% i eods This was actually a ARIP remains az b add e
Crirchield quastion regarding
ntrols
106] 100%C D- Glass vantlated Panel £20,600; A No 0 Not vaken. BS) provides st of ssuesiquestions
108 leu of 14" sy regurding the propused reduction in thishness, TW
miitzlweris manuficturer Creiver s advised risk of the change s pot
i warth the propousd cost reducuon,
107] 160%C Dy Glass{ise CRL Glass handial in lew of 40.000}ta be NA No O] er raken
107, Biumezralr confirmed
108[ 100%CD-| Stone veneer|Stone -decrease thickness of veneer (26,000) NA Yes (26,000)| Taken, provided sub guarantees thinner dimension
108 works with panel sizes and attachment methods shown.
109 1007 Lo Stonte Pavina]Srone seass thitkness of paying TBD MNA No OINwt rakan Propasal was 1o reduce antry court sLong
109 thrae inehos to 2 inehes. Due to fire tricks can not
H oA or A Yes {10.000))7 vigl sasings. Fer PWP e, s possble o
110 large wees Sk
UL e G o o 2 Landsaeap e Controllery trom 51 2.000) o be MNA No 0jNot taken
] sier 1o Aainhwed 1 Coduce ey confirmad by
o aivys dupending
1IN Syatar
LN andrcape] Dacedur ¢ U As2GrIn e with 130000} 1o be NMA e OfMNwt taken, Rainblaster s a City 1
12 Csubsumution confirmad
L] MRV o 8 Landscape| Delere willow surucwire from the {100.000) & Yes (100,000} CWD can't contract with Patrick Dougherty direcrly

seape- careying an allowancespor oy
seulpeor- uswilly offered at the laver

date tor public viewing

To be included in allowances.
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CW. Driver

BUILINERS SINGE 1919

Gray = item resolvad

Newport Beach Civic Center and Park A:| (1,800,000) Yes:|  (2,183,500)
Value Engineering Log B:|  (584,000) No: (884,000) Red = CW Driver action
After Bid Version # 2 C:|  (370,000) Pending:|  (1,896,588) Blue = Design team action
February 16, 2011
I 2 4 5 L] 7 8 9 10 1 12 13
Line VE Trade AND/OR| Proposed Next Action Date Priority | Accepted?! Accepted
No. # Sort Value Engineering Suggestion: | ldeas Savings Action Step: By: Required AB,C Yes/No $ Value BC) Notes
1 14] 1060 C - non FSCIPE {15.000) MA No QNot tiken Non fze i harsested with particularty
14 L
F1G[ 100%CI- Sut h TRAD NA Ne o[ Met taken

1% corng

Replaca spw SPITES WL 120.000; MNA Yes (20.000) Taken
YEAPAL £y
Chang 1230.000}|ter be checked A No DiMow taken
Pt by
T tidati

e A8 Drewall Oelere lovel ] {45.000; NA Mo OlNat talen Scope 5 carred for all gyp

119 -119|Roof Use Polyiso ( one of the specified ) in (470,000)|to be NA Yes (470,000)| Taken. BC] confirmed.
lieu of rigid board researched

(e | 16| Roof Use Polyiso { one of the specified ) in|  and (50.000)| to be NA Pending Qe takan  BC) baz contiemed currant thiekiers i
liew of rigid board, decrease thickness confirmed by rioeded AL flar s araing. Thickness i o nagded
by 1" to only achieve R Value BC) A% e Curvadiroots re: chennls arbatiom of wives

sloping to flal raufs (Pending for the curved roof)

121 «121| Warterproofing Delete membrane under cast in place (7.500) NA Yes (7.500)| Taken,

stairs on site
wd lir ¥ Mitbwaoark[At the Strarch F {8.000) ™A No O|Not 1aken, Must inee Wil aned pIINIng praperuss
il CW Dilver has ¢ pironasad subslruton daes
It de CIL TR enients
with phis
t ik Lanlet (25,000 INA Ne BfNot rakar
Ceroficatios
4 Bpe i Pl the tep P mfiwnl ko cabinos (25.000) INA Mo ng

witlh ! L Wik

malamme intences % the punred

lacquer notes on the drawings
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CW Driver

Printed:
BUTLDERS SINCE 1914
Newport Beach Civic Center and Park A:| (1,800,000 Yes:|  (2,183,500) Sruperieimisiaivey
Value Engineering Log (584,000) No: (884,000) Red = CW Driver action
After Bid Version # 2 C:|  (370,000) Pending:|  (l,896,588) Blue = Design team action
February 16, 2011
I 2 4 5 L] 7 8 4 ) 1 1 12 13
Line VE Trade AND/OR| Proposed Next Action Date Priority | Accepted? Accepted
No. # Sort Value Engineering Suggestion: | Ideas Savings Action Step: By: Required AB,C Yes/No $ Value BC) Notes
125 |25 For tha rypical millwork cabiness - {10.000; MA Na OfNot maken. BCJ daes not recommend for a bullding
SEBSTIIITG whire mclarnie misrisy { with the dasign e expactincy of the Tity Hali
bizhind calinet doors ( drawe
for tha plastde lammate nated on
drawings
126 «172 ConzreteReduce Ash requirement ic il1.388; MA Panding W This one can be raken  Flas been confrmed wath
foundatons t 25% ash from 563 ash St et 2. CW Ditern Has indicated
value is filely higher
§27 127 Ace Use Tiered accens floor system in INA Ne OfNot makern CW Driver nortes this works with
of meral decks specitied- in Hawoerth system only. To be tibled unel system
Chambers peing uszd is confirmed
128 o Landseaps [ Use "ol un e ef “nseor sl (104,000 A Ney O]™Non talken Natural pavie 1§ assentialiy an asphalt
e product. Technesoil s bean installa
at Stanfors % slopus and « ne
cel they can rec
Hlopas
9 124 Srone| Custom Suund contr ol underiyyinent 1158003 MA Nao raview by Saler
s of Resupel-Curk e has i lowe
leeding
naoral
124 130 inchurde Covy Mall substal insulangn s {15.000: NA Pending H|CW Driver to provide value
cammunity Foom aned as f
protecten board anly
131 -131 Mechanically fasten insulation at City (62,000) NA Yes CW Driver to provide value
Hall roof as proposed ilo adhesive
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February 16, 2011

Newport Beach Civic Center and Park
Phase 3 GMP
Summary of Allowances

The following allowances are included in the Phase 3 GMP to cover various unknoewn cost items

as noted. Costs applied to these allowances will be administered in accordance with

Specification Section 012100. Allowance monies not expended are returned |00% to the City.

. Furnish and install the large sliding glass door at the Council Chamber-. $110,000
. Furnish and install the large metal folding doors at the Community Room. $150,000

. Furnish and install up to 30 additional steel beam penetrations of up to 4"

diameter. $36,000

. Additional field touch up of interior paint. , $10,000

. Provide a professional Facilitator /Training company as required by

Specification Section 01 79 00. $25,000

. Provide a professional videographer to videotape demonstration and training

as required by Specification Section 01 79 00. $24,000
. Adverse conditions/ rock drilling for tie downs $20,475
. Additional depth /adverse conditions for piles at landscape bridges . $9.000

. Willow sculpture designed and installed by Patrick Dougherty. 7 pieces in each

sculpture. $75,000
. CWD support for the willow art installation. $25,000
. Remove and replace glazing at existing clerestory windows at the Library. | $134,000
. Provide premium upholstery at Council Chamber fixed audience seating. $50,000
. Furnish and install book theft deterent sensor system at Library. $10,000

TOTAL $678,475




EXHIBIT "A"

CONTRACT DOCUMENT LISTING
NEWPORT BEACH CIVIC CENTER AND PARK PROJECT
FEBRUARY 04, 2011
VERSION 1.0

THE LISTING BELOVW COMPRISES ALL OF THE DOCUMENTS INCLUDED UNDER THIS CONTRACT. UNLESS
OTHERWISE NOTED, ALL DOCUMENTS ARE AS PREPARED BY BOHLIN, CYWINSKI, JACKSON.

DRAWINGS
ORIGINAL LATEST
ITEM # SHEET PREPARED BY ISSUE DATE REV DATE
0001 CSl Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0002 B1.00 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0003 B1.0I Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0004 B1.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0005 B1.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0006 B1.04 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0007 B2.0I Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0008 B2.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0009 Co1.01 ARUP 11/4/2010 | 1/20/2011
0010 C01.02 ARUP 11/4/2010 | 11/4/2010
0011 C01.03 ARUP 11/4/2010 | 11/4/2010
0012 C01.04 ARUP I'1/4/2010 | 12/10/2010
0013 C01.05 ARUP 11/4/2010 | 12/10/2010
0014 C02.01 Hall & Foreman, Inc. [1/4/2010 | 11/4/2010
0015 C02.02 Hall & Foreman, Inc. 11/4/2010 | 11/4/2010
0016 C02.03 Hall & Foreman, Inc. 11/4/2010 | 11/4/2010
0017 C02.04 Hall & Foreman, Inc. 11/4/2010 | 11/4/2010
0018 C02.05 Hall & Foreman, Inc. 11/4/2010 | 11/4/2010
0019 C02.06 RBF Consulting 11/4/2010 | 11/4/2010
0020 C03.01 ARUP 11/4/2010 | 12/10/2010
0021 C03.02 ARUP 11/4/2010 | 12/10/2010
0022 C03.03 ARUP 11/4/2010 | 12/10/2010
0023 C03.04 ARUP 11/4/2010 | 12/10/2010
0024 C03.05 ARUP 11/4/2010 | 12/10/2010
0025 C03.06 ARUP 11/4/2010 | 12/10/2010
0026 C03.07 ARUP 11/4/2010 | 12/10/2010
0027 C03.08 ARUP 11/4/2010 | 12/10/2010
0028 C03.09 ARUP 11/4/2010 | 12/10/2010
0029 C03.10 ARUP 11/4/2010 | 12/10/2010
0030 C04.01 ARUP 12/10/2010 | 1/20/201 |
0031 C04.02 ARUP 12/10/2010 | 1/20/201 1
0032 C04.03 ARUP 12/10/2010 | 1/20/201 |
0033 C04.04 ARUP 12/10/2010 | 1/20/201 1
0034 C04.05 ARUP 11/4/2010 | 12/10/2010
0035 C04.06 ARUP 11/4/2010 | 11/4/2010
0036 C04.07 ARUP 11/4/2010 | 11/4/2010
0037 C04.08 ARUP 11/4/2010 | 11/4/2010
0038 C04.09 ARUP 11/4/2010 | 12/10/2010
0039 C04.10 ARUP 11/4/2010 | 11/4/2010




EXHIBIT "A"
CONTRACT DOCUMENT LISTING

PAGE 2 OF 26
ORIGINAL LATEST
ITEM # SHEET PREPARED BY ISSUE DATE REV DATE
0040 C05.01 ARUP 11/4/2010 | 12/10/2010
0041 C05.02 ARUP 11/4/2010 | 12/10/2010
0042 C05.03 ARUP 11/4/2010 | 12/10/2010
0043 C05.04 ARUP [1/4/2010 | 12/10/2010
0044 C05.05 ARUP [1/4/2010 | 12/10/2010
0045 C05.06 ARUP [1/4/2010 | 12/10/2010
0046 C05.07 ARUP 11/4/2010 | 12/10/2010
0047 C05.08 ARUP 11/4/2010 | 12/10/2010
0048 C05.09 ARUP 117412010 | 12/10/2010
0049 C05.10 ARUP 11/4/2010 | 12/10/2010
0050 C05.11 ARUP 11/10/2010 | 12/10/2010
0051 C05.12 ARUP 1'1/4/2010 | 11/4/2010
0052 C05.13 ARUP 11/4/2010 | 11/4/2010
0053 C05.14 ARUP I 1/4/2010 | 11/4/2010
0054 C06.01 ARUP 11/4/2010 | 12/10/2010
0055 C06.02 ARUP 11/4/2010 | 1/20/2011
0056 C06.03 ARUP 11/4/2010 | 11/4/2010
0057 C06.04 ARUP 12/10/2010 | 1/20/2011
0058 C06.05 ARUP I1/4/2010 | 12/10/2010
0059 C06.07 ARUP 11/4/2010 | 12/10/2010
0060 C06.08 ARUP I1/4/2010 | 12/10/2010
0061 C06.10 ARUP 11/4/2010 | 12/10/2010
0062 C06.i | ARUP 11/4/2010 | 12/10/2010
0063 C06.12 ARUP 11/4/2010 | 12/10/2010
0064 C06.20 ARUP I1/4/2010 | 11/4/2010
0065 C06.21 ARUP I1/4/2010 | 1/20/2011
0066 C06.22 ARUP I'1/4/2010 | 1/20/2011
0067 C06.23 ARUP 1 1/4/2010 | 1/20/2011
0068 C06.24 ARUP [ 1/4/2010 | 1/20/201 |
0069 C06.25 ARUP I 1/4/2010 | 11/4/2010
0070 C06.30 ARUP 11/4/2010 | 11/4/2010
0071 C06.31 ARUP 11/4/2010 | 11/4/2010
0072 C06.32 ARUP 11/4/2010 | 11/4/2010
0073 C06.33 ARUP 11/4/2010 | 11/4/2010
0074 C06.34 ARUP 11/4/2010 | 11/4/2010
0075 C06.35 ARUP 11/4/2010 | 11/4/2010
0076 C06.37 ARUP 11/4/2010 | 11/4/2010
0077 Co7.0l ARUP [1/4/2010 | 12/10/2010
0078 C07.02 ARUP [ 1/4/2010 | 12/10/2010
0079 C07.03 ARUP 11/4/2010 | 12/10/2010
0080 C07.04 ARUP 11/4/2010 | 12/10/2010
0081 C07.05 ARUP 117412010 | 12/10/2010
0082 C08.00 ARUP 117472010 | 117412010
0083 C08.01 ARUP [ 1/4/2010 | 12/10/2010
0084 C08.02 ARUP I 1/4/2010 | 12/10/2010
0085 C08.03 ARUP I1/4/2010 | 12/10/2010

Exhibit A — Contract Document Listing
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EXHIBIT "A"
NTRACT DOCUMENT LISTING

PAGE 3 OF 26
ORIGINAL LATEST
ED BY ISSUE DATE REV DATE
11/4/2010 | 12/10/2010
I1/4/2010 | 12/10/2010
117472010 | 12/10/2010
117472010 | 12/10/2010
[1/4/2010 | 12/10/2010
[1/4/2010 | 11/4/2010
[1/4/2010 | 11/4/2010
11/4/2010 | 11/4/2010
11/4/2010 | 11/4/2010
I1/4/2010 | 1/20/201 1
I 1/4/2010 | 12/10/2010
I1/4/2010 | 1/20/201 |
I 1/4/2010 | 12/10/2010
[1/4/2010 | 12/10/2010
falker Partners 12/10/2010 | 1/20/201 |
falker Partners 12/10/2010 | 1/20/2011
falker Partners 1 1/4/2010 | 12/10/2010
falker Partners [1/4/2010 | 11/4/2010
falker Partners 11/4/2010 | 12/10/2010
falker Partners I1/4/2010 | 12/10/2010
falker Partners 12/10/2010 | 1/20/2011
falker Partners I 1/4/2010 | 12/10/2010
falker Partners I1/4/2010 | 12/10/2010
falker Partners I 1/4/2010 | 12/10/2010
falker Partners I 1/4/2010 | 12/10/2010
'alker Partners [ 1/4/2010 | 12/10/2010
falker Partners I 1/4/2010 | 12/10/2010
falker Partners 1 1/4/2010 | 12/10/2010
falker Partners 1 1/4/2010 | 12/10/2010
falker Partners 11/4/2010 | 12/10/2010
falker Partners 11/4/2010 | 12/10/2010
falker Partners 11/4/2010 | 12/10/2010
falker Partners [ 1/4/2010 | 11/4/2010
‘allker Partners 11/4/2010 | 12/10/2010
falker Partners 12/10/2010 | 1/20/2011
falker Partners 12/10/2010 | 1/20/201 1
falker Partners 12/10/2010 | 1/20/2011 °
falker Partners 12/10/2010 | 1/20/2011
falker Partners 12/10/2010 | 1/20/2011
falker Partners 11/4/2010 | 12/10/2010
falker Partners 11/4/2010 | 11/4/2010
falker Partners 12/10/2010 | 1/20/201 1
fallker Partners 12/10/2010 | 1/20/2011
falker Partners 11/4/2010 | 12/10/2010
falker Partners [1/4/2010 | 12/10/2010
fallker Partners 12/10/2010 | 1/20/201 |

Exhibit A — Contract Document Listing

Page 3 of 26




EXHIBIT "A"
CONTRACT DOCUMENT LISTING
PAGE 4 OF 26

ORIGINAL LATEST
ITEM # SHEET PREPARED BY ISSUE DATE REV DATE
0132 L04.01 Peter Walker Partners 11/4/2010 | 12/10/2010
0133 L04.02 Peter Walker Partners I 1/4/2010 | 12/10/2010
0134 L04.03 Peter Walker Partners 1 1/4/2010 | 12/10/2010
0135 L04.04 Peter Walker Partners I 1/4/2010 | 12/10/2010
0136 L05.01 Peter Walker Partners 11/4/2010 | 12/10/2010
0137 L05.02 Peter Walker Partners 11/4/2010 | 12/10/2010
0138 L05.03 Peter Walker Partners 11/4/2010 | 12/10/2010
0139 L05.04 Peter Walker Partners 11/4/2010 | 12/10/2010
0140 L06.01 Peter Walker Partners 11/4/2010 | 12/10/2010
0141 L06.02 Peter Walker Partners 11/4/2010 | 12/10/2010
0142 L06.03 Peter Walker Partners 11/4/2010 | 12/10/2010
0143 L06.04 Peter Walker Partners 12/10/2010 | 1/20/2011
0144 L06.06 Peter Walker Partners 11/4/2010 | 12/10/2010
0145 L06.07 Peter Walker Partners 11/4/2010 | 12/10/2010
0146 L06.08 Peter Walker Partners 11/4/2010 | 12/10/2010
0147 L06.09 Peter Walker Partners 11/4/2010 | 12/10/2010
0148 L07.01 Peter Walker Partners 12/10/2010 | 1/20/2011
0149 L07.02 Peter Wallker Partners 12/10/2010 | 1/20/201 |
0150 L07.03 Peter Walker Partners 12/10/2010 | 1/20/2011
0151 L07.04 Peter Walker Partners 12/10/2010 | 1/20/2011
0152 L07.05 Peter Walker Partners 12/10/2010 | 1/20/201 |
0153 L07.06 Peter Walker Partners 12/10/2010 | 1/20/201 |
0154 L07.07 Peter Walker Partners 12/10/2010 | 172072011
0155 L07.08 Peter Walker Partners 12/10/2010 | 172072011
0156 L07.09 Peter Walker Partners 12/10/2010 | 1/20/2011
0157 L07.10 Peter Walker Partners 11/4/2010 | 11/4/2010
0158 LO7.11 Peter Walker Partners 1/20/2011 | 1/20/2011
0159 L09.01 Peter Walker Partners 11/4/2010 | 11/4/2010
0160 L09.02 Peter Walker Partners 11/4/2010 | 12/10/2010
0lél L09.03 Peter Walker Partners 11/4/2010 | 12/10/2010
0162 L0S.03A Peter Walker Partners 11/4/2010 | 12/10/2010
0163 L09.04 Peter Walker Partners 11/4/2010 | 11/4/2010
0164 L09.05 Peter Walker Partners 11/4/2010 | 12/10/2010
0165 L09.06 Peter Walker Partners 11/4/2010 | 12/10/2010
0l66 L09.07 Peter Walker Partners 11/4/2010 | 12/10/2010
0167 L09.08 Peter Walker Partners 11/4/2010 | 12/10/2010
0168 L09.09 Peter Walker Partners 11/4/2010 | 12/10/2010
0169 L09.10 Peter Walker Partners 11/4/2010 | 12/10/2010
0170 L09.11 Peter Walker Partners 11/4/2010 | 12/10/2010
0171 L09.12 Peter Walker Partners 11/4/2010 | 1/20/2011
0172 L09.13 Peter Walker Partners I 1/4/2010 | 11/4/2010
0173 L09.14 Peter Walker Partners | 1/4/2010 | 12/10/2010
0174 L09.15 Peter Walker Partners I 1/4/2010 | 12/10/2010
0175 L09.16 Peter Walker Partners I 1/4/2010 | 12/10/2010
0176 L09.17 Peter Walker Partners 11/4/2010 | 11/4/2010
0177 L09.18 Peter Walker Partners 11/4/2010 | 12/10/2010
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EXHIBIT "A"
CONTRACT DOCUMENT LISTING
PAGE 5 OF 26

ORIGINAL LATEST

ITEM # SHEET PREPARED BY ISSUE DATE REV DATE
0178 L09.19 Peter Walker Partners 11/4/2010 | 12/10/2010
0179 L09.20 Peter Walker Partners 11/4/2010 | 11/4/2010

0180 L09.20A Peter Walker Partners 11/4/2010 | 12/10/2010
018l L09.21 Peter Walker Partners 11/4/2010 | 12/10/2010
0182 L09.22 Peter Walker Partners 11/4/2010 | 12/10/2010
0183 L09.23 Peter Walker Partners 1 1/4/2010 | 12/10/2010
0184 L0931 Peter Walker Partners 11/4/2010 | 11/4/2010

0185 L09.32 Peter Walker Partners 11/4/2010 | 12/10/2010
0186 L09.32A Peter Walker Partners 11/4/2010 | 12/10/2010
0187 L09.32B Peter Walker Partners 11/4/2010 | 12/10/2010
0188 L09.33 Peter Walker Partners 11/4/2010 | 11/4/2010

0189 L09.35 Peter Walker Partners 12/10/2010 | 1/20/2011

0190 L09.36 Peter Walker Partners 12/10/2010 | 1/20/2011

0191 L09.37 Peter Walker Partners I1/4/2010 | 12/10/2010
0192 L09.38 Peter Walker Partners 12/10/2010 | 1/20/2011

0193 L09.39 Peter Walker Partners 1/20/2011 | 1/20/2011

0194 L09.40 Peter Walker Partners 11/4/2010 | 12/10/2010
0195 L09.41 Peter Walker Partners 1 1/4/2010 | 12/10/2010
0196 L09.42 Peter Walker Partners 11/4/2010 | 12/10/2010
0197 L09.44 Peter Walker Partners 11/4/2010 | 12/10/2010
0198 L09.45 Peter Walker Partners 11/4/2010 | 12/10/2010
0199 L09.46 Peter Walker Partners 1/20/2011 | 1/20/2011

0200 L1001 Peter Walker Partners 11/4/2010 | 12/10/2010
0201 L10.02 Peter Walker Partners 11/4/2010 | 12/10/2010
0202 L10.03 Peter Walker Partners 11/4/2010 | 12/10/2010
0203 L10.04 Peter Walker Partners 11/4/20010 | 12/10/2010
0204 L10.05 Peter Walker Partners 11/4/2010 | 12/10/2010
0205 L10.06 Peter Walker Partners 1 1/4/2010 | 12/10/2010
0206 L10.07 Peter Walker Partners I 1/4/2010 | 12/10/2010
0207 LIl.10 Peter Walker Partners 11/4/2010 | 12/10/2010
0208 LILTI Peter Walker Partners 11/4/2010 | 12/10/2010
0209 LIl12 Peter Walker Partners 11/4/2010 | 12/10/2010
0210 L1113 Peter Walker Partners 11/4/2010 | 12/10/2010
0211 Lil.14 Peter Walker Partners 11/4/2010 | 12/10/2010
0212 LIl15 Peter Walker Partners 11/4/2010 | 12/10/2010
0213 LIl16 Peter Walker Partners 12/10/2010 | 1/20/201 1

0214 LII7 Peter Walker Partners 11/4/2010 | 12/10/2010
0215 LI.18 Peter Walker Partners 11/4/2010 | 12/10/2010
0216 LIII9 Peter Walker Partners [ 1/4/2010 | 12/10/2010
0217 L11.20 Peter Walker Partners 12/10/2010 | 1/20/201 1

0218 L1121 Peter Walker Partners 12/10/2010 | 1/20/201 1

0219 Li.22 Peter Walker Partners 11/4/2010 | 12/10/2010
0220 L11.23 Peter Walker Partners 11/4/2010 | 12/10/2010
0221 LIl1.24 Peter Walker Partners 11/4/2010 | 12/10/2010
0222 LI11.25 Peter Walker Partners I 1/4/2010 | 12/10/2010
0223 LI1.26 Peter Walker Partners 11/4/2010 | 12/10/2010
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0224 L1201 Peter Walker Partners 11/4/2010 | 11/4/2010

0225 L12.02 Peter Walker Partners I1'1/4/2010 | 11/4/2010

0226 L1203 Peter Walker Partners I1/4/2010 | 12/10/2010
0227 L12.04 Peter Walker Partners I1/4/2010 | 12/10/2010
0228 L12.05 Peter Walker Partners I 1/4/2010 | 12/10/2010
0229 L12.06 Peter Walker Partners I 1/4/2010 | 12/10/2010
0230 L12.07 Peter Walker Partners I 1/4/2010 | 12/10/2010
0231 L13.01 Peter Walker Partners 11/4/2010 | 12/10/2010
0232 L13.02 Peter Walker Partners 11/4/2010 | 12/10/2010
0233 L1401 Peter Walker Partners 11/4/2010 | 11/4/2010

0234 L14.02 Peter Walker Partners 11/4/2010 | 12/10/2010
0235 L14.03 Peter Walker Partners 11/4/2010 | 12/10/2010
0236 L14.04 Peter Walker Partners 11/4/2010 | 11/4/2010

0237 L14.05 Peter Walker Partners 11/4/2010 | 12/10/2010
0238 L15.01 Peter Walker Partners 11/4/2010 | 12/10/2010
0239 L15.02 Peter Walker Partners 1 1/4/2010 | 12/10/2010
0240 L15.03 Peter Walker Partners 11/4/2010 | 12/10/2010
0241 L15.04 Peter Walker Partners I 1/4/2010 | 12/10/2010
0242 L15.05 Peter Walker Partners I1/4/2010 | 12/10/2010
0243 L15.06 Peter Walker Partners 11/4/2010 | 12/10/2010
0244 L15.07 Peter Walker Partners 11/4/2010 | 12/10/2010
0245 L16.01 Peter Walker Partners 11/4/2010 | 12/10/2010
0246 LI17.01 Peter Walker Partners 11/4/2010 | 11/4/2010

0247 L18.01 Peter Walker Partners 11/4/2010 | 12/10/2010
0248 L18.02 Peter Walker Partners 11/4/2010 | 12/10/2010
0249 L18.03 Peter Walker Partners 11/4/2010 | 12/10/2010
0250 L18.04 Peter Walker Partners I 1/4/2010 | 12/10/2010
0251 L18.05 Peter Walker Partners | 1/4/2010 | 12/10/2010
0252 LI8.06 Peter Walker Partners 11/4/2010 | 11/4/2010

0253 L18.07 Peter Walker Partners 1 1/4/2010 | 12/10/2010
0254 L18.08 Peter Walker Partners 11/4/2010 | 12/10/2010
0255 L18.09 Peter Walker Partners 11/4/2010 | 12/10/2010
0256 L18.10 Peter Walker Partners 1 1/4/2010 | 12/10/2010
0257 LI18.11 Peter Walker Partners 1 1/4/2010 | 12/10/2010
0258 L18.12 Peter Walker Partners 117472010 | 12/10/2010
0259 L18.13 Peter Walker Partners I1/4/2010 | 12/10/2010
0260 LI8.14 Peter Walker Partners 11/4/2010 | 12/10/2010
0261 LI8.15 Peter Walker Partners 1 1/4/2010 | 12/10/2010
0262 LI8.16 Peter Walker Partners 11/4/2010 | 12/10/2010
0263 Li8.17 Peter Walker Partners 1 1/4/2010 | 12/10/2010
0264 LI8.18 Peter Walker Partners 11/4/2010 | 12/10/2010
0265 LI8.19 Peter Walker Partners 11/4/2010 | 11/4/2010

0266 L18.20 Peter Walker Partners 11/4/2010 | 12/10/2010
0267 L19.01 Peter Walker Partners 11/4/2010 | 12/10/2010
0268 L19.02 Peter Walker Partners 1 1/4/2010 | 12/10/2010
0269 L19.03 Peter Walker Partners 11/4/2010 | 12/10/2010
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0270 LI9.03A Peter Walker Partners 11/4/2010 | 12/10/2010
0271 L19.04 Peter Walker Partners I1/4/2010 | 12/10/2010
0272 - L19.05 Peter Walker Partners [ 1/4/2010 | 12/10/2010
0273 L19.06 Peter Walker Partners I1/4/2010 | 12/10/2010
0274 L19.07 Peter Walker Partners | 1/4/2010 | 12/10/2010
0275 L19.08 Peter Walker Partners I 1/4/2010 | 12/10/2010
0276 L19.09 Peter Walker Partners 11/4/2010 | 12/10/2010
0277 L19.09A Peter Walker Partners 12/10/2010 | 1/20/2011
0278 L19.09B Peter Walker Partners 12/10/2010 | 1/20/2011
0279 L19.09C Peter Walker Partners 11/4/2010 | 12/10/2010
0280 L19.09D Peter Walker Partners 11/4/2010 | 12/10/2010
0281 L19.10 Peter Walker Partners [ 1/4/2010 | 12/10/2010
0282 L1911 Peter Walker Partners 12/10/2010 | 1/20/2011
0283 L20.01 Peter Walker Partners 11/4/2010 | 12/10/2010
0284 L20.02 Peter Walker Partners 11/4/2010 | 12/10/2010
0285 1L20.03 Peter Walker Partners 11/4/2010 | 11/4/2010
0286 L20.04 Peter Walker Partners 11/4/2010 | 11/4/2010
0287 L20.05 Peter Walker Partners 11/4/2010 | 12/10/2010
0288 L20.06 Peter Walker Partners [1/4/2010 | 11/4/2010
0289 L20.07 Peter Walker Partners I1/4/2010 | 11/4/2010
0290 L20.08 Peter Walker Partners 1 1/4/2010 | 11/4/2010
0291 L20.09 Peter Walker Partners 11/4/2010 | 12/10/2010
0292 L20.10 Peter Walker Partners 11/4/2010 | 12/10/2010
0293 L20.11 Peter Walker Partners 11/4/2010 | 12/10/2010
0294 L21.01 Peter Walker Partners 11742010 | 12/10/2010
0295 L21.02 Peter Walker Partners 1 1/4/2010 | 11/4/2010
0296 L21.03 Peter Walker Partners 11/4/2010 | 12/10/2010
0297 L21.04 Peter Walker Partners 11/4/2010 | 12/10/2010
0298 L21.05 Peter Walker Partners 11/4/2010 | 11/4/2010
0299 L21.06 Peter Walker Partners 11/4/2010 | 11/4/2010
0300 L21.07 Peter Walker Partners 11/4/2010 | 11/4/2010
0301 L21.08 Peter Walker Partners 11/4/2010 | 12/10/2010
0302 L21.09 Peter Walker Partners 11/4/2010 | 12/10/2010
0303 L21.10 Peter Walker Partners 11/4/2010 | 12/10/2010
0304 L2111 Peter Walker Partners 11/4/2010 | 12/10/2010
0305 L21.12 Peter Walker Partners 11/4/2010 | 12/10/2010
0306 L22.01 Peter Walker Partners 1 1/4/2010 | 12/10/2010
0307 L22.02 Peter Walker Partners 11/4/2010 | 12/10/2010
0308 L22.03 Peter Walker Partners I1/4/2010 | 12/10/2010
0309 Al.0I Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0310 Al.02 Bohlin, Cywinski, Jackson I 1/4/2010 | 11/4/2010
0311 Al.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0312 Al.04 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0313 Al.05 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0314 Al.06 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0315 Al.07 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
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0316 Al.08 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0317 Al1.09 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0318 Al.l0 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0319 Al.15 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0320 Al.l6 Bohlin, Cywinski, Jackson 11742010 | 12/10/2010
0321 All7 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0322 Al.l8 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0323 Al.l9 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0324 Al.20 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0325 Al2l Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0326 Al.25 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 1|
0327 Al.26 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0328 A1.27 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0329 Al.28 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0330 Al3l Bohlin, Cywinski, Jackson | 1/4/2010 | 11/4/2010
0331 A1.50 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0332 Al5] Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0333 Al1.52 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0334 A20l Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0335 A2.02 Bohlin, Cywinski, Jackson I 1/4/2010 | 11/18/2010
0336 A2.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0337 A2.50 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0338 A3.0l Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0339 A3.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0340 A3.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0341 A3.04 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0342 A3.50 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0343 A351 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0344 A401 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0345 A4.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0346 A4.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0347 A4.04 ~Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0348 A4.05 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0349 A4.06 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0350 A4.10 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0351 A4l Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0352 A4.12 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0353 A4.13 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0354 Ad.14 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0355 A4.15 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0356 A4.16 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0357 A4.17 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0358 A4.18 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0359 A4.19 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0360 A4.30 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0361 A4.50 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
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0362 A45| Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0363 A4.55 Bohlin, Cywinski, Jacksen 11742010 | 12/10/2010
0364 A4.56 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0365 A5.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0366 A5.02 Bohlin, Cywinski, Jackson I1/4/2010 | 12/10/2010
0367 A5.04 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0368 A5.05 Bohlin, Cywinski, Jackson I1/18/2010 | 1/20/201 |

0369 A5.06 Bohlin, Cywinski, Jackson ['1/4/2010 | 12/10/2010
0370 AS5.07 Bohlin, Cywinski, Jackson I1/4/2010 | 12/10/2010
0371 A5.08 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0372 A5.10 Bohlin, Cywinski, Jackson I'1/4/2010 | 12/10/2010
0373 A5 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |

0374 A5.12 Bohlin, Cywinski, Jackson I1/4/2010 | 12/10/2010
0375 A5.13 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0376 A5.14 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 1

0377 A5.15 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0378 A5.19 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0379 A5.20 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0380 A5121 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0381 A5.22 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |

0382 A5.23 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0383 A5.24 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0384 A5.25 Bohlin, Cywinski, Jackson I'1/74/2010 | 12/10/2010
0385 A5.26 Bohlin, Cywinski, Jackson I1/4/2010 | 12/10/2010
0386 A527 Bohlin, Cywinski, Jackson 1'1/4/2010 | 12/10/2010
0387 A5.28 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0388 A5.29 Bohlin, Cywinski, Jackson 117472010 | 12/10/2010
0389 A5.30 Bohlin, Cywinski, Jackson I1/4/2010 | 11/18/2010
0390 A5.3] Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010

0391 A5.32 Bohlin, Cywinski, Jackson I 1/4/2010 | 11/4/2010

0392 A5.33 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0393 A5.35 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |

0394 A5.36 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0395 A5.50 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0396 AS55| Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0397 A5.52 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0398 A5.53 Bohlin, Cywinski, Jackson | 174/2010 | 12/10/2010
0399 A570 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0400 AS5.71 Bohlin, Cywinski, Jackson 11/18/2010 | 1/20/201 |

0401 A5.72 Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/18/2010
0402 A5.75 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011

0403 A5.80 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0404 A58I Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 1

0405 A5.82 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011

0406 A5.90 Bohlin, Cywinski, Jackson I1/4/2010 | 12/10/2010
0407 A6.10 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
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0408 A6.20 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0409 A6.21 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0410 A6.25 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0411 A6.30 Bohlin, Cywinski, Jackson | 1/4/2010 | 1/20/2011
0412 A6.40 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0413 A64l Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0414 A6.50 Bohlin, Cywinski, Jackson I1/4/2010 | 12/10/2010
0415 A651 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0416 A6.70 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0417 A7.00 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0418 A7.0l Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0419 A7.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0420 A7.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0421 A7.04 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0422 A7.05 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0423 A7.06 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0424 A7.07 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0425 A7.08 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0426 A7.09 Bohlin, Cywinski, Jackson I1/4/2010 | 12/10/2010
0427 A7.10 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0428 A7.11 Bohlin, Cywinski, Jackson 1 1/4/2010 | 12/10/2010
0429 A7.12 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0430 A7.13 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0431 A7.14 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0432 A7.15 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0433 A7.16 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0434 A7.17 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0435 A7.18 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0436 A7.19 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0437 A7.20 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0438 A7.22 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0439 A7.23 Bohlin, Cywinski, Jackson 11/4/2010 | 1/20/201 |
0440 A7.24 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0441 A7.25 Bohlin, Cywinski, Jackson 11/4/2010 | 1/20/2011
0442 A7.26 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0443 A727 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0444 A7.278 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0445 A7.28 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0446 AT729 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0447 A7.30 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0448 A731 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0449 A732 Bohlin, Cywinski, Jackson I1/4/2010 | 11/18/2010
0450 A7.33 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0451 A7.34 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0452 A735 Bohlin, Cywinski, Jackson 11/4/2010 | 1/20/201 1
0453 A736 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
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0454 A7.40 Bohlin, Cywinski, Jackson 1174/2010 | 12/10/2010
0455 A7.50 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0456 A751 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0457 A7.52 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0458 A7.53 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0459 A7.54 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0460 A7.55 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0461 A7.60 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 1
0462 A7.6] Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0463 A7.62 Bohlin, Cywinski, Jackson | 1/4/2010 | 12/10/2010
0464 A7.63 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0465 A7.64 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0466 A7.65 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0467 AT.66 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 1
0468 A7.70 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0469 A8.01 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0470 AB8.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0471 AB.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0472 AB.04 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0473 AB.05 Bohlin, Cywinski, Jackson | 1/4/2010 | 12/10/2010
0474 AB.50 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0475 A9.0I Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/412010
0476 A9.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0477 A9.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0478 A9l Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0479 A9.12 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0480 A9.13 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0481 A9.21 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0482 CS2 Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/18/2010
0483 S0.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0484 $0.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0485 $0.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0486 SO.11 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0487 S0.21 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0488 S0.31 Bohlin, Cywinski, Jackson [1/4/2010 | 11/42010
0489 S1.00 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0490 S1.0l Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0491 S1.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0492 S1.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0493 S1.04 Bohlin, Cywinski, Jackson 1 1/4/2010 | 12/10/2010
0494 S1.05 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0495 S1.06 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0496 S1.07 Bahlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0497 S1.08 Bohlin, Cywinski, Jackson I1/4/2010 | 12/10/2010
0498 S1.09 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0499 S1.10 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
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0500 SIL11 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0501 S1.12 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0502 S1.21 Bohlin, Cywinski, Jackson [ 1/4/2010 | 12/10/2010
0503 51.22 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0504 S1.31 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0505 S2.11 Bohlin, Cywinski, Jackson 11/42010 | 12/10/2010
0506 SE12 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0507 §2.13 Bohlin, Cywinski, Jackson 11742010 | 12/10/2010
0508 S2.14 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0509 52.21 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0510 52.41 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0511 §2.42 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0512 53.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0513 $3.02 Bohlin, Cywinski, Jackson 11742010 | 11/4/2010
0514 $3.03 Bohlin, Cywinski, Jackson 11/42010 | 12/10/2010
0515 $3.04 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0516 $3.05 Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/4/2010
0517 S3.11 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0518 53.12 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0519 $3.13 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0520 $3.21 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0521 32 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0522 $5.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0523 $5.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0524 $5.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0525 $5.04 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0526 55.05 Bohlin, Cywinski, Jackson I'1/4/2010 | 12/10/2010
0527 $5.06 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0528 $5.07 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0529 $5.08 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0530 S5.11 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0531 S5.12 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0532 S5.13 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0533 $5.14 Bohlin, Cywinski, Jackson I1/4/2010 | 12/10/2010
0534 §5.15 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0535 S5.16 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0536 S5.17 Bohlin, Cywinski, Jackson 117412010 | 12/10/2010
0537 5521 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0538 $5.22 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0539 §5.23 Bohlin, Cywinski, Jackson 1 1/4/2010 | 12/10/2010
0540 $5.24 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0541 §5.25 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0542 S6.31 Bohlin, Cywinski, Jackson [ 1/4/2010 | 11/4/2010
0543 56.32 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0544 56.35 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0545 S7.10 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
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0546 S7.11 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0547 M0.00 Bohlin, Cywinski, Jackson 11/42010 | 12/10/2010
0548 M0.0| Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0549 M0.02 Bohlin, Cywinski, Jackson 11/4/2010 | 1/20/2011
0550 M0.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0551 M0.04 Bohlin, Cywinski, Jackson 11/42010 | 12/10/2010
0552 M0.05 Bohlin, Cywinski, Jackson 11/42010 | 11/18/2010
0553 M0.06 Bohlin, Cywinski, Jackson 1174/2010 | 11/4/2010
0554 M0.07 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0555 MO0.08 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0556 M0.09 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0557 MO.10 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0558 M1.00 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0559 M1.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0560 M1.04 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 1
0561 M1.05 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0562 M1.05U Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0563 M1.06 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0564 M1.06U Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0565 ™MI1.07 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0566 MI1.07U Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0567 M1.08 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0568 M1.08U Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0569 MI1.09 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0570 MI.10 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0571 M2.00 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0572 M2.0I Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0573 M3.00 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0574 M3.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0575 M3.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/412010
0576 M3.03 Bohlin, Cywinski, Jackson 11/4/2010 | 1/20/2011
0577 M3.04 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
0578 M4.00 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
0579 M4.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0580 M4.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0581 M4.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0582 M4.04 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0583 M5.00 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0584 M5.01 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
0585 M5.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0586 M5.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0587 M5.05 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0588 M5.04 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0589 Mé6.00 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0590 Meé.0l Bohlin, Cywinski, Jackson [ 1/4/2010 | 12/10/2010
0591 Mé6.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
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0592 E0.0OI Bohlin, Cywinski, Jackson [ 1/4/2010 | 11/18/2010
0593 £0.02 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
0594 E0.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0595 E0.04 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0596 EI.0I Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0597 El.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0598 El1.03 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
0599 El.04 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
0600 El.05 Bohlin, Cywinski, Jackson [ 1/4/2010 | 12/10/2010
0601 E2.01 Bohlin, Cywinski, Jackson I'1/4/2010 | 12/10/2010
0602 E2.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0603 E2.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0604 E2.04 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0605 E2.05 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0606 E2.06 Bohlin, Cywinski, Jackson I1/4/2010 | 12/10/2010
0607 E2.07 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0608 E2.12 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0609 E2.13 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0610 E3.00 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0611 E3.10 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0612 E3.11 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0613 E3.20 Bohlin, Cywinski, Jackson I'1/4/2010 | 11/18/2010
0614 E3.21 Bohlin, Cywinski, Jackson I1/4/2010 | 12/10/2010
0615 E3.30 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0616 E3.31 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0617 E3.32 Bohlin, Cywinski, Jackson I'1/4/2010 | 12/10/2010
0618 E3.33 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0619 E4.00 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0620 E4.01 Bohlin, Cywinski, Jackson I 1/4/2010 | 11/18/2010
0621 E4.02 Bohlin, Cywinski, Jackson I1/4/2010 | 12/10/2010
0622 E4.03 Bohlin, Cywinski, Jackson 117412010 | 11/4/2010
0623 E4.04 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0624 E5.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0625 E5.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0626 E5.03 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
0627 E5.04 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
0628 E5.05 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0629 E5.06 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0630 E5.07 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0631 E6.01 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0632 E6.02 Bohlin, Cywinski, Jackson I1/4/2010 | 12/10/2010
0633 E6.03 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0634 E6.04 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0635 E6.05 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0636 E6.06 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0637 E6.07 Bohlin, Cywinski, Jackson [1/4/2010 | 11/18/2010
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0638 E6.08 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0639 E6.09 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0640 E6.10 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0641 E6.1 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0642 E6.12 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0643 E6.13 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0644 E6.14 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0645 E6.15 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0646 E6.16 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0647 E6.17 Bohlin, Cywinski, Jackson 1'1/4/2010 | 11/18/2010
0648 E7.00 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0649 E7.01 Bohlin, Cywinski, Jackson 117472010 | 12/10/2010
0650 E7.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0651 E7.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0652 E7.04 Bohlin, Cywinski, Jackson I1/4/2010 | 12/10/2010
0653 E7.05 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0654 E7.06 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0655 E7.07 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0656 E7.08 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0657 E7.09 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0658 E7.10 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0659 E7.11 Bohlin, Cywinski, Jackson 11742010 | 12/10/2010
0660 EZ.(2 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0661 E7.13 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0662 E7.14 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0663 EZ.15 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0664 E7.16 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0665 FPRI.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0666 FPR1.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0667 FPR1.04 Bohlin, Cywinski, Jackson 1/20/2011 | 1/20/2011
0668 FPR1.06 Bohlin, Cywinski, Jackson 172072011 | 1/20/2011
0669 FPR5.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0670 P0.0 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0671 PO.1 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0672 P1.0 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0673 P1.04 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0674 P1.04U Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201|
0675 P1.05 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 |
0676 P1.05U Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0677 P1.06 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0678 P1.06U Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0679 P1.07 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0680 P1.08 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0681 P1.09 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0682 PI.10 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0683 Pl.11 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
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0684 P3.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0685 P5.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0686 P5.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0687 P5.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0688 P5.04 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0689 P6.0I Bohlin, Cywinski, Jackson 11/42010 | 12/10/2010
0690 P6.02 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0691 P6.03 Bohlin, Cywinski, Jackson 1174/2010 | 12/10/2010
0692 P6.04 Bohlin, Cywinski, Jackson 11/4/2010 | 1/20/2011
0693 FP1.04 Bohlin, Cywinski, Jackson 1 1/4/2010 | 12/10/2010
0694 FP1.05 Bohlin, Cywinski, Jackson 1 1/4/2010 | 12/10/2010
0695 FP1.06 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0696 FP1.07 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0697 FP1.08 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0698 FP3.01 Bohlin, Cywinski, Jackson 1/20/2011 | 1/20/2011
0699 FP5.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0700 FP5.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0701 TO.10 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0702 TO.11 Bohlin, Cywinski, Jackson 117412010 | 11/4/2010
0703 T1.04 Bohlin, Cywinski, Jackson I 1/4/2010 | 11/4/2010
0704 T1.05 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0705 T1.06 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0706 T1.07 Bohlin, Cywinski, Jackson I 1/4/2010 | 11/4/2010
0707 T1.08 Bohlin, Cywinski, Jackson I 1/4/2010 | 11/4/2010
0708 T4.01 Bohlin, Cywinski, Jackson I 1/4/2010 | 11/4/2010
0709 T4.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0710 T4.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0711 T4.04 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0712 T4.05 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0713 T4.06 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0714 T4.07 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0715 T4.08 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0716 T4.09 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0717 T4.10 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0718 T5.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0719 T5.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0720 T5.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0721 TG1.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0722 TGI1.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0723 TG4.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0724 TY0.00 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0725 TY1.00 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0726 TY1.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0727 TY1.04 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0728 TY1.06 Bohlin, Cywinski, Jacksen 11/4/2010 | 12/10/2010
0729 TY1.07 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
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0730 TY1.08 Bohlin, Cywinski, Jackson I 1/4/2010 | 11/4/2010
0731 TY1.09 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0732 TYL.10 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0733 TYLII Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0734 T3l Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0735 TY4.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0736 TY4.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0737 TY5.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0738 TY5.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0739 TY5.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0740 TYS5.04 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0741 TYGI.0I Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0742 TYGI.02 Bohlin, Cywinski, Jackson 11742010 | 11/4/2010
0743 AVI.0I Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0744 AV1.04 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0745 AV1.05 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0746 AV1.06 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0747 AV1.07 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0748 AV1.08 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0749 AV2.0l Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0750 AV2.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0751 AV2.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0752 AV3.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0753 AV3.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0754 AV3.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0755 AV3.04 Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/4/2010
0756 EVI.0I Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0757 EVI1.04 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0758 EV1.05 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0759 EVI.06 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0760 EVI1.07 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0761 EV1.08 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0762 EV2.0I1 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0763 CS3 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0764 RBI1.0I Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0765 RB1.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0766 RD1.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0767 RD1.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0768 RDI.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0769 RD2.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0770 R1.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0771 R1.02 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/2011
0772 R1.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0773 R1.04 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
0774 R1.05 Bohlin, Cywinski, Jackson I'1/4/2010 | 11/4/2010
0775 RI.12 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
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0776 RI1.13 Bohlin, Cywinski, Jackson 11/4/12010 | 12/10/2010
0777 RI.14 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0778 RI.IS Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0779 R2.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0780 R2.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0781 R3.01 Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/4/2010

0782 R3.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0783 R3.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0784 R4.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0785 R4.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0786 R4.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0787 R4.04 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0788 R4.05 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0789 R4.06 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0790 R4.07 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0791 R5.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0792 R5.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0793 R5.05 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0794 R5.06 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0795 R5.07 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0796 R5.08 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0797 RS5.09 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0798 R5.10 Bohlin, Cywinski, Jackson 1 1/4/2010 | 12/10/2010
0799 R5.11 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0800 R5.12 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0801 R5.13 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0802 R5.15 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0803 R5.20 Bohlin, Cywinski, Jackson 1 1/4/2010 | 12/10/2010
0804 R5.21 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0805 R6.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0806 R6.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0807 R6.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0808 R6.04 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0809 R7.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0810 R7.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0811 R7.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0812 R7.04 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0813 R8.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0814 R8.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0815 R8.05 Bohlin, Cywinski, Jackson 1 1/4/2010 | 12/10/2010
0816 R9.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0817 R9.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0818 R9.51 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0819 R9.61 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0820 SRO.11 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0821 SR1.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
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0822 SR1.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0823 SR1.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0824 SR1.04 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0825 SR1.05 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0826 SR251 Bohlin, Cywinski, Jackson 11742010 | 11/4/2010

0827 SR2.52 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0828 SR3.51 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0829 SR3.52 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0830 SR5.51 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0831 SR5.52 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0832 SR5.53 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0833 SR5.54 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0834 SR5.55 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0835 SR5.56 Bohlin, Cywinski, Jackson 12/10/2010 | 1/20/201 1

0836 SR5.57 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0837 SR7.51 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0838 MR0.00 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0839 MRO.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0840 MR0.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0841 MR0.03 Bohlin, Cywinski, Jackson 1 1/4/2010 | 12/10/2010
0842 MR0.04 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0843 MR1.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0844 MRI1.0IP Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0845 MR1.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0846 MR1.03 Bohiin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0847 MR2.00 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0848 MR3.00 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0849 MR3.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0850 MR3.02 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0851 MR4.00 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010

0852 MR4.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0853 MR4.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0854 MR5.00 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0855 MR5.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0856 MR6.00 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0857 MR6.01 Bohlin, Cywinski, Jackson I 174/2010 | 12/10/2010
0858 MR6.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0859 MR6.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0860 ER2.00 Bohlin, Cywinski, Jackson 117412010 | 12/10/2010
0861 ER2.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0862 ER2.10 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0863 ER2.11 Bohlin, Cywinski, Jackson [11/4/2010 | 11/4/2010

0864 ER3.00 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010

0865 ER3.10 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0866 ER3.20 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0867 ER4.00 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
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0868 ER5.01 Bohlin, Cywinski, Jackson I1/4/2010 | 11/18/2010
0869 ER5.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0870 ER6.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0871 ER6.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0872 ER6.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0873 ER7.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0874 ER7.02 Bohlin, Cywinski, Jackson [1/4/2010 | 12/10/2010
0875 ER7.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0876 PRI.OIU Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0877 PRI1.0I Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0878 PR1.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0879 PR1.03 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0880 PR2.0I Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0881 PR2.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0882 PR3.01 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0883 PR5.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0884 PR5.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0885 PR5.03 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0886 FPRI_OI Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
0887 FPRI_02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0888 FPR5_01I Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0889 TR1.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0890 TR1.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0891 TR4.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0892 FS1.00 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0893 FS1.00U Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0894 FS2.00 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0895 FS2.01 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0896 TYRI.0I Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0897 TYRI.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0898 AVR1.02 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0899 EVRI.02 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0900 011000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0901 012100 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0902 012200 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0903 012300 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0904 012500 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0905 012600 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0906 012900 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0907 013100 Bohlin, Cywinski, Jackson 1174/2010 | 11/4/2010
0908 013200 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0909 013233 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0910 013300 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0911 014000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0912 014100 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0913 014200 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
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0914 015000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0915 015639 Bohlin, Cywinski, Jackson 1'1/4/2010 | 11/4/2010
0916 016000 Bohlin, Cywinski, Jackson I1/4/2010 | 11/4/2010
0917 017300 Bohlin, Cywinski, Jackson 1'1/4/2010 | 11/4/2010
0918 017320 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0919 017419 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0920 017700 Bohlin, Cywinski, Jackson | 1/4/2010 | 11/4/2010
0921 017823 Bohlin, Cywinski, Jackson 1'1/4/2010 | 11/4/2010
0922 017839 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0923 017900 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0924 018113 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0925 019113 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0926 024113 Bohlin, Cywinski, Jackson 117/4/2010 | 11/4/2010
0927 024119 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0928 032000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0929 032001 Bohlin, Cywinski, Jackson - 11/4/2010 | 11/4/2010
0930 033000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0931 033001 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0932 033100 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0933 033313 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0934 033713 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
0935 042200 Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/4/2010
0936 142223 Bohlin, Cywinski, Jackson 1 1/4/2010 | 1/20/201 |
0937 044200 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0938 044213 Bohlin, Cywinski, Jackson - I1/4/2010 | 11/4/2010
0939 051200 Bohlin, Cywinski, Jackson 11/4/2010 | 1/20/201 |
0940 051250 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0941 053000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0942 054000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0943 055000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0944 055100 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0945 055300 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0946 056000 Bohlin, Cywinski, Jackson 11/4/2010 | 1/2012011
0947 057300 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0948 061000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0949 061500 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0950 061535 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0951 061600 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0952 064023 Bohlin, Cywinski, Jackson ) 11/4/2010 | 1/201201 |
0953 066100 Bohlin, Cywinski, Jackson 117472010 | 1/20/201 |
0954 066400 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0955 071116 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0956 071326 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0957 071327 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0958 071355 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0959 071700 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
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0960 071923 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0961 072100 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0962 072726 Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/4/2010
0963 073116 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0964 074213 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0965 074216 Bohlin, Cywinski, Jackson 11/4/2010 | 11/18/2010
0966 074219 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0967 075419 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0968 076200 Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/4/2010
0969 077200 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0970 078100 Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/4/2010
0971 078413 Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/4/2010
0972 078446 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0973 079200 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0974 079214 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0975 079500 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0976 081113 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0977 081166 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0978 081416 Bohlin, Cywinski, Jackson I 1/4/2010 | 11/4/2010
0979 083113 Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/4/2010
0980 083213 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0981 083215 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0982 083217 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0983 083326 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0984 083473 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0985 084113 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0986 084413 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0987 084433 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0988 085113 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0989 087100 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0990 088000 Bohlin, Cywinski, Jackson 11/4/2010 | 1/20/201 1
0991 088300 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0992 089000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0993 092117 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0994 092216 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0995 092350 Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/4/2010
0996 092400 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0997 092600 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
0998 092900 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
0999 093013 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1000 093033 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1001 095113 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1002 095426 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1003 095430 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1004 095440 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1005 095443 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
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1006 096313 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1007 096513 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1008 096516 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1009 096519 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1010 096536 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1011 096623 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1012 096813 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1013 096816 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1014 096900 Bohlin, Cywinski, Jackson [ 1/4/2010 | 11/4/2010
1015 097713 Bohlin, Cywinski, Jackson 11/4/2010 | 1/20/2011
1016 099100 Bohlin, Cywinski, Jackson 1 174/2010 | 11/4/2010
1017 099600 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1018 099713.23 Bohlin, Cywinski, Jackson 11/4/2010 | 1/20/2011
1019 101100 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1020 102113 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1021 102600 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1022 102800 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1023 104413 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1024 104416 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1025 105113 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1026 113100 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1027 1 14000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1028 115213 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1029 122413 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1030 124813 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1031 124816 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1032 126100 Bohlin, Cywinski, Jackson 11/4/2010 | 1/20/2011
1033 129300 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1034 133123 Bohlin, Cywinski, Jackson I 1/4/2010 | 11/4/2010
1035 141000 Bohlin, Cywinski, Jackson I1/4/2010 | 11/4/2010
1036 142100 Bohlin, Cywinski, Jackson 11/4/2010 | 12/10/2010
1037 211000 Bohlin, Cywinski, Jackson 11/4/2010 | 1/20/201 |
1038 220500 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1039 220519 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1040 220523 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1041 220529 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1042 220553 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1043 220700 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1044 221116 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1045 221119 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
1046 221316 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1047 221319 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1048 221329 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1049 221413 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1050 223300 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1051 223400 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
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1052 224000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1053 224900 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1054 230500 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1055 230513 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1056 230516 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1057 230519 Bohlin, Cywinski, Jackson | 1/4/2010 | 11/4/2010
1058 230523 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1059 230529 Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/4/2010
1060 230530 Bohlin, Cywinski, Jackson I 1/4/2010 | 11/4/2010
1061 230548 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1062 230553 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1063 230593 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1064 230713 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1065 230716 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1066 230719 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1067 230800 Bohlin, Cywinski, Jackson 1'1/4/2010 | 11/4/2010
1068 230903 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
1069 230923 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1070 230993 Bohlin, Cywinski, Jackson I1/4/2010 | 11/4/2010
1071 232116 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1072 232123 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1073 232300 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1074 232500 Bohlin, Cywinski, Jackson I1/4/2010 | 11/4/2010
1075 233113 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1076 233116 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1077 233300 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1078 233400 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1079 233600 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1080 233713 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1081 234100 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1082 235100 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1083 235216 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1084 235700 Bohlin, Cywinski, Jackson : 11/4/2010 | 11/4/2010
1085 236423 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1086 236500 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1087 237300 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1088 238123 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1089 238126 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1090 238219 Bohlin, Cywinski, Jackson 11/42010 | 11/4/2010
1091 238233 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1092 238316 Bohlin, Cywinski, Jackson 11/4/12010 | 11/4/2010
1093 260500 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1094 260519 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1095 260526 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1096 260529 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1097 260533 Bohlin, Cywinski, Jackson | 1/4/2010 | 11/4/2010
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1098 260553 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
1099 260800 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1100 260933 Bohlin, Cywinski, jackson [1/4/2010 | 11/4/2010
1101 262200 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
1102 262413 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
[103 262416 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1104 262713 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1105 262719 Bohlin, Cywinski, Jackson 117472010 | 12/10/2010
1106 262726 Bohlin, Cywinski, Jackson 117472010 | 11/4/2010
1107 262816 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1108 262913 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
1109 262923 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
1110 263200 Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/4/2010
[l 263623 Bohlin, Cywinski, Jackson 117472010 | 11/4/2010
12 265100 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
113 265600 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
f4 000000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1115 270500 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
116 270526 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
117 270528 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
118 270543 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
119 270553 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1120 271100 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
1121 271300 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
1122 271500 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
1123 271619 Bohlin, Cywinski, Jackson 1'1/4/2010 | 11/4/2010
1124 274100 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1125 275119 Bohlin, Cywinski, Jackson 1'1/4/2010 | 11/4/2010
1126 280000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1127 280513 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1128 280610 Bohlin, Cywinski, Jackson [ 1/4/2010 | 11/4/2010
1129 280620 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
130 280660 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1131 281000 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1132 282300 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1133 282623 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1134 283100 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1135 283500 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
1136 285000 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
1137 286000 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
1138 311000 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
1139 312333 Bohlin, Cywinski, Jackson 17472010 | 11/4/2010
1140 316800 Bohlin, Cywinski, Jackson 11/4/2010 | 1/20/2011
1141 320190 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
142 321123 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1143 321216 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
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1144 321300 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1145 321400 Bohlin, Cywinski, Jackson I'1/4/2010 | 11/4/2010
1146 321410 Bohlin, Cywinski, Jackson I'1/4/2010 | 11/4/2010
1147 321413 Bohlin, Cywinski, Jackson |1/4/2010 | 11/4/2010
1148 321413.16 Bohlin, Cywinski, Jackson I'1/4/2010 | 11/4/2010
1149 321500 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1150 321723 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1151 328400 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1152 329113 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1153 329119 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1154 329119.13 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
[155 329119.23 Bohlin, Cywinski, Jackson I1/4/2010 | 11/4/2010
1156 329210 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1157 329221 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1158 329222 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1159 329223 Bohlin, Cywinski, Jackson 11/412010 | 11/4/2010
1160 329300 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
6l 331100 Bohlin, Cywinski, jackson 11/4/2010 | 11/4/2010
1162 333100 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
163 333913 Bohlin, Cywinski, Jackson [ 1/4/2010 | 11/4/2010
I164 334100 Bohlin, Cywinski, Jackson [1/4/2010 | 11/4/2010
1165 334119 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1166 334419 | Bohlin, Cywinski, Jackson 1 1/4/2010 | 11/4/2010
1167 334600 Bohlin, Cywinski, Jackson 11/4/2010 | 11/4/2010
1168 334913 Bohlin, Cywinski, Jackson I1/4/2010 | 1/20/2011
I 169 335100 Bohlin, Cywinski, Jackson I 1/4/2010 | 11/4/2010
1170 336113 Bohlin, Cywinski, Jackson 1 1/4/2010 | 1/20/201 |
1171 481413 Bohlin, Cywinski, Jackson | 1/4/2010 | 11/4/2010

SPECIFICATION MANUAL

Project Specification Manual prepared by Bohlin, Cywinski, Jackson dated November 4, 2010 entitled Newport Beach

Civic Center and Park divisions | through 48 inclusive.

SOILS REPORT

Soils Report prepared by Leighton Consulting dated April 2, 2010 entitled Geotechnical Exploration Report for the
City Hall / Civic Center and Park Development Plan Newport Beach, Orange County, California and Addendum dated

September 10, 2010 in review of shoring plan for permanent shoring Wall.

ADDENDA

Addenda Prepared by Bohlin, Cywinski, Jackson as follows:
Addenda Number | dated November |8, 2010
Addenda Number 2 dated December 10, 2010
Bulletin Number | dated January 20, 2011
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Trade/Did Package: §|TE UTILITIES 8P 0021 CW Driver
Projeet:  Mewport Beach Civic Center and Park SUBCONTRACTOR COMPARISON SPREADSHEET MR SN Tt
Dater 4 February 2011
Subcontractor Name Delta Pipeline G C | Construction Kana Pipeline L&S Interpipe HPS Atlas-Allied Bali Construction
Construction Contracting Mechanical

NO. Description/Scope of Work |
Propaosal - Per Plans and Specs 850,551 906,057 1,044,060 1,102,560 1,204,560 1,566,246 1,710,560 1.710,072 J
Bid as opened 83155918 964.297 1,026,500 1,085,000 1,184,000 1,548,606 1,693,000 1,693,312
Prequalified yon yeu yes you yes ‘res) yes yos
CA License Current yos yes yes yes yes yes yu:r yus
Per Flans and Specs yes yes yes yes yes yos yos yos
Aclnowledge Addenda land 2, & Bulleun | yes yes yeu yes| yes yes yes yes
Bid Band Included ye! yes| yes yes yes| yes| yes yes
Prevailing Wage yes yax yer yus yes yeu yes yaa
Compliance with Project Schedule yes yes yes you yes yeu yes yes
Listed Subcantractors yes yos yes! you yes yas yes| yus
ALLOWANCES/ADJUSTHENTS
Normahizten H - |s - s - |s - |5 - (|8 . - |5 »
Post Bud FRis s - 5 500000 | 5 - < . S - 3 . 5 -
Bulleun | £ 3 14,613.00 | 5 1755940 | S 17559.60 | § 1755960 | S 1755960 | S 17.559.60 17.55%.60 | § 17.559.60

1,584,245,60°

71071k

VOLUNTARY ALTERNATES
s - s . b . . 5 - s - 5
H - 5 . 5 . 5 5 S £
s - s - |s B 5 s N -
5 . 5 - H - 5 . 5 - 35 £
T Tatal Voluntary Alternate Amount i i | pifatitly | 8 H 3 e LA R T i 35 =

Bagetalt



Trade/Bid Package: SITE CONCRETE BP 002.3 C W, DI VeI
Project: Newpaort Beach Civic Centar and Parle SUBCONTRACTOR COMPARISON SPREADSHEET RS =R P

Date: 4 February 2011

Subcontractor Name Demcon Concrete Griffith Company Jezowsld 8 Markel Shaw & Sons Trademarl Concrete
Contractors
NO. Descriptien/Scope of Work

Proposal - Per Plans and Specs 3,075,000 2,957,160 3,355,184 3,548,543 3,325,541
Bid as opened 2,100,000 46477 3355184 3,548,543 3,015,541
Prequalified yes yes yes yos yes
CA License Current yes yes yes 7es yos
Per Plans and Specs yes yes yos yes yes
Acknowledge Addenda land 2. & Bulletin | yes yes yes yes yes
Bid Bond Included yes yes yes ves yes
Prevailing Wage yes yes yes yes yes
Compliance with Praject Schedule yes yes yes yes yes
Listed Subcontractors yes yos yos yes yes ]

ALLOWAMNCES/ADJUSTMENTS

5 . 5 3 -
Normalization s 97500000 | $ 1.510,683.00 | S 4 3 3
Paost Bid FRIs 5 B 5 = s Z 5 5 s E
Bulleun | 3 ’ H s 5 z 5 4 &

2.957,160.001 |18 - 1 T T TE T ot 10 3ARSSATD

VOLUNTARY ALTERNATES
3 - |5 b3 - |s - |8 3
3 - 3 s 5 5 5 &
5 - |s - s - s - s -
s -8 = |5 - s $ :
R TR LT £ s HES RN E PRI

Poge Yol 1



CW Driver

Trade/Bid Paclage: LANDSCAPE & IRRIGATION BP 002.4
Project: Newport Beach Civic Center and Park SUBCONTRACTOR COMPARISON SPREADSHEET SHE-DERS SINGE L81Y
Date: 4 February 2011
Subcontractor Name Marina Park West Landsape Valley Cresc
Landscape

NQ. Description/Scope of Waork
Proposal - Per Plans and Specs 5,249,364 4,747,829 4,863,615
Bid amed - 4,746,564 4,498,577 4,811,700
Prequalified yes yes yes
CA License Current yes yes yes
Per Plans and Specs yes yes yes

T Acknowledge Addenda land 2, & Bulletin | yes yes yes
Bid Bond Included yes yes yes
Prevalling Wage yes yes yes
Compliance with Project Schedule yes yes yes
lListed Subcontractors yes yes yes
ALLOWANCES/ADJUSTMENTS
Normalization $ 477885 | § 226,602.00 | § 65,000
Post Bid FRIs $ - |5 - |8 (38.000)
Bulletin | $ 2491500 | $ 22,650.00 | § 24,915.00

$ - % - |8

R

HiH

TP TR
4,863,615.00

ll ITotn'l Voluntary Alternate Amount
! ; i

T (s0,000.00)[ 5

YOLUNTARY ALTERNATES
$ § - | %
T Reduce Maintenance Periad $ (50,000)| 3 (102,000) $ (62,000)
Use "technisoil” in lieu of "natura” pave S - 3 (104,000.00)| $ -
$ - | % $ -
i[ $ii 3 -, .. (206,000.00) § (62,000.00)
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Trade/Bid Package: AC PAVING, STRIPING & SIGNAGE

Project:

Date:

Newport Beach Civic Center and Parlk

4 February 201 |

BP 002.5

SUBCONTRACTOR COMPARISON SPREADSHEET

CMW Driver

BUTLOENRS SINCE V19

Subcontractor Name

Hardy & Harper

Terra Pave, Inc.

Western Paving

T

i

A
9|3

TR AT

NO. Description/Scope of Work

Proposal - Per Plans and Specs 199,919 223,700 275,500
Bid as opened 199,919 223,700 275,500 1
Prequalified NIA MNIA NIA
CA License Current yes yes yes
Per Plans and Specs yes yes yes
Acknowledge Addenda land 2, & Bulletin | yes yes ves
Bid Bond Included yes yes yes
Prevailing VWage yes yes yes
Compliance with Project Schedule yes yas yes
Listed Subcontractors yes yes yes
ALLOWANCES/ADJUSTMENTS
Normalizaton 3 3
Post Bid FRIs £y L
Bullecin | $ §

$ $

VOLUNTARY ALTERNATES

Total Voluntary Alternate Amount | |

T o el | s

“wl | &) | =~

“#| ;] ;]| ol

Poge 1ol 1




Trade/Bid Package: FINISH GRADING

BP 002.6

CW Driver

BUILDENS SINCE

1914

Project: Newport Beach Civic Center and Park SUBCONTRACTOR COMPARISON SPREADSHEET
Date: 4 February 201 |
Subcontractor Name Sharma Contractors Stice
NO., Description/Scope of Worlc
Proposal - Per Plans and Specs 1,284,207 1,262,300 il
Bid as nppnad s 1.136,000.00| § 1.286.300.00
Prequalified yes yes
CA License Current yes yes
B Per Plans and Specs yes yes
Acknowledge Addenda land 2, & Bulietin | yes yes
Bid Bond Included yes yes)
Prevailing Wage yes yes ]
Compliance with Project Schedule yes yes
Lisced Subcontractors yes yes
ALLOWANCES/ADJUSTMENTS
Narmalization $ 146,207.00 | § (24,000.00)
Post Bid FRIs % - L
Bulletin | % - B
s - s

I
i

TR

YOLUNTARY ALTERNATES
$ 3 -
£ . 5 -
Total Voluntary Alternate Afmount s [ Bl ey z
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CW Driver

Trade/Bid Package: STRUCTURAL CONCRETE & REBAR BF 003,
Project:  Mewport Beach Civie Center and Park su TOR COMPARISO EADSHEET BE A IR T
Date: 4 February 2011
Subcontractor Mame Bomel Construction Conco ] T Wimsatt Morley Construction | Prizio Construction
NO. Description/Scope of Work

Proposal - Per Plans and Specs 4,212,397 4,521,554 4,190,000 5,277,717 4,125,750
Bics opaned -] 3218262.00| S 4,52155400| 5 4168000000 5 5377.77700] 8 3,800,750 00
Prequalified yes yes yes yes yes
CA License Current yes yes yes yos yos
Per Plans and Specs yes yes yes yos yes
Acknowledge Addenda |and 2, & Bulletin | yes yes yes yes yes
8id Bond Included yes yes yes yes yes
Prevailing Wage yes yes yes yes yos
Compliance wich Project Schedule yes yes yes yes yes
Listed Subcontractors yos yes yes yes yes
ALLOYWANCES/AD|USTMENTS
Narmalization 5 994,135.00 3 225.000.00
Post Bid FRis s - L] . $ $ - $
Bulledin | 3 - 5 2 5 - s . 5

L

ontract Amount

VOLUNTARY ALTERNATES
S - $ - s 5 -
5 % - 3 3 =
$ 5 - |® - |s -
S - |3 - |5 - |8
3 “ |§ == -

Tatal Yoluntary Alternate Amount | :":11
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Trade/Bid Paclage:

Project:

Date:

 GROUND ANCHORS & DRILLED.

CONCRETE PIERS
Newport Beach Civie Center and Parle

4 February 2011

8P 002.1
SURCONTRACTOR COMPARISON SPREADSHEET

CMW Driver

NUTLDERS SINCGE 1919

Subcontractor Name

Anderson Drilling

DBM Contractors

Drill Tech Drilling &

Malcolm Drilling

Shoring Enginecrs

Shoring Company
NO. Description/Scope of Work
Proposal - Per Plans and Specs 713,300 854,330 Disqualified 605,863 531,260
Bid as apencd 5 550.500.00] S 854.330.000 5 JUU. 740.00| 5 E05.863.00) € 531.260.00
Prequolified yes yes yes yes yes
CA License Current yes yes yes yos yes
Per Plans and Specs yes yes yos yes yes
Acknowledge Addenda land 2, & Bulledin § yes yes| * yes yes yes
Bid Bond Included yos yes yes yes yes
Prevailing Wage yes yes yes yes yes —— ||
Compliance with Project Schedule yes yes| yes yes yes
Listed Subcontractors yos yes yes yes yos
Missing scope,

ALLOWANCES/ADJUSTMENTS
Normalizaton -] 154,800.00 | § - s - S - s -
Pase Did Fls 5 - 5 - 5 - s S
Bulletin | 5 - s - E] - s - s

3 . s 3 * 3 - 3 -

HTERFREFIT TSR S

i{ Total Voluntary Alternate Amoun

VOLUNTARY ALTERNATES
5 5 - 5 i § |
3 o i 5 B
5 3 - s s =
s - |s 5 % 3
TR s s PR

Poge vel)



Trade/Bid Paclage:

MASONRY

BP 004.1

CMW Driver

BUILDERS SINCE

Project: Newport Beach Civic Center and Parl SUBCONTRACTOR COMPARISON SPREADSHEET
Date: 4 February 201 |

Subcontractor Name Franlc R. Smith Griffith New Dimension
NO. Description/Scope of Worlk

Proposal - Per Plans and Specs 1,190,330 1,648,840

sl el s 1.180.330.00| 799,566.00| S 1.648,840 00

Prequalified yes yes yes

CA License Current yes yes yes

Per Plans and Specs yes no yes

Acknowledge Addenda land 2, & Bulletin | yes yes yes

Bid Bond Included res yes 785

Prevailing Wage yes yes yes

Compliance with Project Schedule yes yes yes

Listed Subcontractors yes yes yes

n

ALLOWANCES/ADJUSTMENTS

Normalization s - 3 $ -
T Post Bid FRIs $ $ - |s

Bulletn | % - 5 %

$ - % $

(R

799,566.00

1 111,648,840,00°
e

VOLUNTARY ALTERNATES
5 3 3
$ = $
Total Voluntary Alterna il $5 e | - | % .
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Trade/Bid Package: STONE WORK

Project:

Date:

Newpart Beach Civic Center and Parle

4 February 2011

BP 004.2

SUBCONTRACTOR COMPARISON SPREADSHEET

CW Driver

RUITLRDENS SINCE 1910

Subcontractor Name

Carnevale & Lohr

Italian Marble and

Tile Co.
NO, Description/Scope of Worlc
Proposal - Per Plans and Specs 3,603,490 3,610,000
e
Bid s opain S 3,634.480.00] & 3,410,000.00
Prequalified yes yes
CA License Current yes yes l
Per Plans and Specs yes yes ‘I
Acknawledge Addenda land 2, & Bulletin | yes yes
B Bid Bond Included yes yes
Prevalling Wage yes res
Compllance with Project Schedule yes yes
T Listed Subcontractors yes yes
ALLOWANCES/ADJUSTMENTS
Normalization $ (5.000.00)| $ 200,000.00 l
Post Bid FRIs 3 3 = ‘
Bullecin | % » $ - [
L Stone Thickness VE % $ - 1

VOLUNTARY ALTERNATES
S $
5 - | %
|8 =

! wi‘ilToml Valuntary Alternate Afnount
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Trade/Bid Paclage: STRUCTURAL STEEL BP 005.1 C W Dl‘lVCl’

BUTLDENRS S{HCE 1v1v

Project: Newport Beach Civic Center and Parle SUBCONTRACTOR COMPARISON SPREADSHEET
Date: 4 February 201 |
Subcontractor Name Plas-Tal Mfg. Co S & H Steel S M E Steel W & W Steel
Company
NO. Description/Scope of Work
Proposal - Per Plans and Specs 9,424,001 8,235,000 8,142,652 8,895,000
- Bidaxoaded S 9784 00000] S 6,555.000.00| S 8.142652.00{ S 8,695,000.00
Prequalified yes ves| yes yos
I CA License Current yes yes yes you
Per Plans and Specs yes yes yes yes
Acknowledge Addenda land 2, & Bulletin | yes yes yes yes o
Bid Bond Included yes yes yes yes
Prevailing Wage yes yes yes yes
Compliance with Project Schedule yes yes yes yes
Listed Subcontractors yes yes yes yes
ALLOYWANCES/ADJUSTMENTS
Naormalization 3 (369.999.00)| § 1,600,000.00
Post Bid FRls $ . s . s % $
Bulletin | 5 - | 5 - s
S - 5 - 5 - 3 -

RS TR TS il f [ D

or Cantract st.uqn.c‘b‘?.;

YOLUNTARY ALTERNATES

3 3 - o - g

5 5 - s .

L - ] £ - 5

5 $ 5 - 3 =
Total Voluntary Alternate Amount ‘ D) TR ERE T - | i vyl -
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Trade/Bid Paclage: METAL DECK

BP 005.2

CW Driver

BUITLDENS SINCE (1%

actor Contract Amount |

MR
97,950.00

Project:  Newport Beach Civic Center and Park SUBCONTRACTOR COMPARISON SPREADSHEET
Date: 4 February 2011

Subcontractor Name Anning-Johnson Ecldes Construction jD2 The Mcintyre Co. S&H Steel ]
NO, Description/Scope of Waorlc

Proposal - Per Plans and Specs 580,956 697,950 750,080 622,755 737,700

Bid s Hipstie s 523800.00) & 701,95000] s 7s0.08000) s 534.45000] 5 737.700.00

Prequalified yes yes yes yes yos
[ CA License Current yes yes yes yes yes

Per Plans and Specs yus yes yes yes yes

Acknowledge Addenda land 2, & Bulletin | yes yes, yes yes yes

Bid Bond Included yes yes yes yes yos

Prevailing Wage yes yes yes yes yes

Compliance with Project Schedule yes yes yes yos yos

Listed Subcontractors yes yes yes yes yes

ALLOWANCES/ADJUSTMENTS

Normalizatian s 5735600 | 5 (4.000.00) $ - $ 2830500 | $

Post Bid FRIs ] . 3 . 3 i 5 b

Bulletin | $ . S - s - s C 5 -

3 - |8 SO -1 - |3 - % -

VOLUNTARY ALTERNATES
5 . $ - |8 $
$ S -3 - |5 5
$ O ] - |5 - |s - |5 .
5 - s 5 - |§ i
Total Vo!unl\:m*ltﬂe_matbm'mount $o0 S - |s =%
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Trade/Bid Package: MISC. & ORNAMENTAL METALS

BP 005.3

CMW Driver

AUILDERS SINCE 1919

! ilsiul?mnmuor,Céfﬁﬁz'c(:Amount |

Project: Newport Beach Civic Center and Parle SUBCONTRACTOR COMPARISON SPREADSHEET
Date: 4 February 201 |

Subcantractor Name Baplo Metal S & H Steet Southwest Steel |

NO. Description/Scope of Work | B
Proposal - Per Plans and Specs 2,119,083 2,612,500 2,110,348 ] I 4[
Dit i e s 2119.08300] 305200000 § 227542100 |
Pregualified yes yes yes
CA License Current yes yes yes
Per Plans and Specs yes, yes yes
Aciinowledge Addenda land 2, & Bulletin | yes yes yes
Bid Bond Included yes yes yes
Prevailing Wage yes yes yes
Compliance with Project Schedule yes yes yes
Listed Subcontractors yes res yes
ALLOWANCES/ADJUSTMENTS
Normalization - - s {439,500.00)( 5 (165,073.00)

T Posc BId FRls 5 5 - s
Bulletin | 3 - S 8

S - 5 5
1] 1154 I »:!.'n'.::=:'mmms‘.:nmmﬂmuuﬂ:miw !l‘|:1Li!!ll!!lkﬁ‘di!{i!!%

VOLUNTARY ALTERNATES

Total Voluntary Alternate' Amount

5 - |5 - s
5 $ = %
5 5 L]
18 55 Ay ¥ -

Page 16t 1



Trade/Bid Paclage: ROUGH CARPENTRY BP 006.1 CW Df ver

Project: MNewpart Beach Civic Center and Parl SUBCONTRACTOR PARISO P DSHEET BIFLDERS SENGE 1410
Date: 4 February 2011
Subcontractor Name Abdellatif Enterprises| D W McCasland Golden State W S Klem
Framers Contractors
NO. Description/Scope of Worlt
Proposal - Per Plans and Specs 780,500 17,775 663,607 744,886
Bid as Opened < s §37.000.00] 3 520.400.00] § i1
Prequalified yes yes yes yes
CA License Current yes yes yes yes
Per Plans and Specs yes yes yes yes
Acknowledge Addenda land 2, & Bulletin | yes yes yes yes
Bid Bond Included yes yes yes yes
Prevailing Wage yes yes yes yes
Compliance with Project Schedule yes yes yes yes
Listed Subcontractors yes yes yes yes
ALLOWANCES/ADJUSTMENTS
Normalization ( bridges added to the base ) 3 108,500.00 | 125,775.00 | % 43,207.00 | 3 325,228.00
Post Bid FRIs $ 5 3 % s
Bulletin | 5 S . S . 3
§ 5 - $ 5

JHCERTHEHRETIR il
e

| /lss3,607.00 [5 ' 744,088,001

YOLUNTARY ALTERNATES

“len | |l

hall BB EV R RER PP

ikt
it

!l | Total Voluntary Alternate Amount |

Poge | af 1



Trade/Bid Package: FINISH CARPENTRY BP 006.2 MW Driver
Project:  Mewport Beach Civic Center and Parlc SUBCONTRACTOR COMPARISON SPREADSHEET HHCLDE R SLAGED TN
Date: 4 February 2011
Subcontractor Name Pacific Architectural Montbleau & 5 M | Millworle T Seeley Brothers Northwestern
Millworl Associates
NO. Description/Scope of Work
Proposal - Per Plans and Specs 1,948,911 1,963,550 2,004,056 2,178,908 J 2,600,718
Bid a3 Opened 5 1.644.000.00| 5 1.871.583.00 2.004.056.00 S 2.151,151 ﬂﬂ‘ 5 2.608.710 00
Prequalified yes yes yes yes yes
CA License Current yes) yes yos yes yos
Per Plans and Specs yes yes yes yes yes
Acknowledge Addenda land 2, & Bullecin | yes yes yas yes yes
Bid Bond Included yes yes yes yos yos
Prevailing Wage yes yes yes yes yos
Compliance with Project Schedule yes yes yes yes yes
Listed Subcontractors yes yes yes yes yes
ALLOWANCES/ADJUSTHMENTS
Narmalization s 137,308.00 [ $ 98,195.00 - % - $ -
Post Bid Fls 5 (14.396.00) s (6.228.00) 5 N E3 4
Bulietin | 3 - 3 - 3 2775400 [ S =
] 5 - - % . 5 .
d lk anisy
VOLUNTARY ALTERNATES
5 S 3 s =
3 5 = 3 5 =
5 - .3 5 3 -
S - 3 i 5 = 5 E
otal Yoluntary Alternate Amoun 5 s | - |8 -s -

Fagodol 1




Trade/Bid Package: WATERPROOFING BF 007.1 CW Driver

DEHTLDERS SINCE 1910

Project: MNewport Beach Civic Cencer and Park SUBCONTRACTOR COMPARISON SPREADSHEET
Date: 4 February 2011
Subcontractor Name Angelus D R 1 Commercial Marlc Beamish Troyer Contracting
Waterproofing Waterproofing
NO. Description/Scope of Worlc
Proposal - Per Plans and Specs 001,373 1,057,460 1,286,405 1,156,177
Dirkas Sipmned 5 895823.00| 5 1.117.46000] & 1,346 405 00 1,218 177,00
Prequalified yes yes yes yes
CA License Current yes yes yes yes
Per Plans and Specs yes yes yes yes
Acknowledge Addenda land 2, & Bulletn | yes yes yes yes
Bid Bond Included yes yes yes yes
Prevailing Wage yes yes yos yes
Compliance with Project Schedule yes yes yes yes
Listed Subcontractors yes yes yes yes
ALLOYYANCES/ADJUSTMENTS
MNormalization % 4555000 | & . 5 - s -
Posc Bid FRis 5 - S . $ - 5
o Bulletin | $ - 5 - S = 5
- Under siab insulation (VE) 3 {60,000.00) (60,000.00)| & (60,000.00) [

R O U TR
Subcontractor Curitx‘-“a“cq'nhjﬁun't i
e T PR Y

YOLUNTARY ALTERNATES
3 . 3 = £ - §
Under slab insulation ken -60000 [ § - § - ]
$ - H . 5 - ]
$ - 5 - $ - 5
= 'ro&l_leunw:ﬂge‘r.q:‘t:e.,ﬁmh!:r‘lr;r‘ |* b = O E I o OF -

Page tal 1



Trade/Bld Paclage: ROOFING

BP 007.2

Project: Newport Beach Civie Center and Park SUBCONTRACTOR COMPARISON SPREADSHEET
Date: + February 2011
Subcontractor Name Anning-Johnson Eberhard Roofing Letner Roofing Co. | Troyer Contracting
Company Company
NO. Description/Scope of Work

Proposal - Per Plans and Specs 1,201,140 1,577,700 1,796,093 2,214,277
8id ae Opined s 181321000] 5 1.577.760.00] § 1,766.893,00] § 2214.277.00
Prequalified yes yes yes yes

T CcA License Current yes yes yes yes
Per Plans and Specs yes yes yes yes
Acknowledge Addenda land 2, & Bulletin | yes yes yes yes
Bid Band Included yes yes yes yes
Prevalling Wage yes yes yes yes
Compliance with Project Schedule yes yes yes yes
Listed Subcontractors yes yes yes yes
ALLOWANCES/AD)USTMENTS
Normalization 5 756,000.00 | § 134,000.00 | &
Post Bid FRIs 5 - $ - % 5
Bullerin | inVE IBOIO | $ - $ 5 -

i Accepred VE 3 (532.050.00)| 5 (756.000.00)| § (134,000.00) TBD

I

1/281/160.00

1,796,093.00

YOLUNTARY ALTERNATES

Wse Polyiso (one of the specified ) in lieu of rigid board Accepted 472050 | 5 ] .

Use anchors in lieu afadhesive Accepred -60000 | $ - $ § -
$ - % - |5 3
5 3 i s = g 2
s - |5 =1 - 5 -

!|| Total Veluntary Alternate Amount

Page 101

CW Driver

BUILDENRS SINCGE




Trade/Bid Package: SHEET METAL BP 007.3 C.\/V DI' iVCI’

Project: Newport Beach Cvic Center and Park SUBCONTRACTOR COMPARISON SPREADSHEET Ll b Bt
Date: 4 February 201 |
Subcontractor Name American Sheet |C M F (Custom Metal| Crowner Sheet Metal| Woeiss Sheet Metal .
Metal Fabricators) Products
NO. Description/Scope of Worlc
Proposal - Per Plans and Specs 1,313,000 1,173,627 2,161,129 1,104,003
Bid as Opened 5 1,313,000.00] $ 1.173.627.00| § 2.161.129.00] § 1.184.003 00
Prequalified yes yes yes yus
CA License Current yes yes yes yes
Per Plans and Specs yes yes yes yus
Acknowledge Addenda land 2, & Bulletin | yes yes yes yes
Bid Bond Included yes yes yes yos
Prevailing Wage yes yes yes yos
Compliance with Project Schedule yes yes yes yes
Listed Subcontractors res Yes, yes res
ALLOYWANCES/ADJUSTMENTS
Normalization § 5 5 - b
Past Bid FRIs $ - 3 . 5 » §
Bulledn | $ . 5 - 5 5
§ - 3 . 5 - S

TR ]
1,184,003.00 I

[ R CARRRE [ T

R L L R R T
o A

[subgaﬁuinqr;chmu-nmounc B

VOLUNTARY ALTERNATES
$ - 1'% - |3 - |s -
$ - |3 - |3 - |%
H - |3 - |3 5 .
3 s 3 = 5 - 5

Total _tiﬁm:'gry-Altama:u fA""',"""fF [t ) s, s 7 - |$ 4

Page 1ol 1



Trade/Bid Package: BUILDING INSULATION

BP 007.4

CW Driver

BUTLRERS SINCE 1

Project: Nowport Beach Civic Center and Park SUBCONTRACTOR COMPARISON SPREADSHEET
Date: A Fobruary 2011
Subcontractor Name Alcal Arcade Alert Insulation F Rodgers KHS&S Vildng *
Contracting dba Company Corporation Insulation
NO. Description/Scope of Worlc I
Proposal - Per Plans and Specs 260,000 260,170 262,212 |
Bid as Opened s 181,108 s e Tein 247.500 242,870 262212
Prequalified NIA N/A NIA NIA NIA
CA License Current yes yes yes yes yes
Per Plans and Specs Exclusions Exclusions yos yes yos
Acknowledge Addenda land 2, & Bullecin | yes yes yos yos yes
Bid Bond Included yes yes yos yes yes —]
Prevailing Wage yes yes yes yes yes
Compliance with Project Schedule yes yes yes yos yes
Listed Subcontractors yos yes yes yos yes
ALLOWANCESIADJUSTMENTS
Normalization 3 - % - $ 12.500.00 12.50000 | &
Posc Bid FRls [ - |8 - |s S z I% E
Bullewn | 3 - 5 - S - 5 -
B H - s - |s - s =

ISR

l

YOLUNTARY ALTERNATES
5 - |8 - |8 - ]
S - ] s -
5 s T 2
S - s <
/| Total Voluntary Alterna.tg'ArridLiii_"_ H e i .

Paga tot



Trade/Bid Package: DOORS, FRAMES & HARDWARE

Project: WNewport Beach Civic Center and Parle

Date: 4 February 2011

BP 008.1
SUBCONTRACTOR COMPARISON SPREADSHEET

CW Driver

WETLDENRS SINCE 1919

Subcontractor Name Construction R P G Enterprises Roy E. Whitehead Seeley Brothers
Hardware Co.
NO. Description/Scope of Worl
Proposal - Per Plans and Specs 604,700 660,000 602,760 607,170
Bid as Opened s 684.700.00) 5 B43,000.00] § 6H2,760,00) 5 571.170.00 ‘
Prequalified yes yes yes yes |
L CA License Current yes yes yes yes ]
Per Plans and Specs yes yes yes yes {
_ Acknowledge Addenda land 2, & Bulletin | yes yes yes yes
Bid Bond Included yes yes yos yes
Prevailing Wage yes yes yos yes
Compliance with Project Schedule yes yes yos yes
Listed Subcontractors yes yes yes yes
i
l
ALLOWANCES/ADJUSTMENTS
Mormalization 5 - S 2000000 | § - $ 36,000.00
Post Bid FRIs 5 - 5 - b - 5 -
Bullecin | 5 - s % 5 = J
H - |3 - |8 - s - _]
- il

AR I

i -
il| Subcontractar Contract Amount:

AR

i, 111602,760.00 | s

YOLUNTARY ALTERNATES
5 - 5 . 5 -~ |5 )
$ - |3 s < |3 -
3 - % 5 5 % R
5 - |8 - |8 C -
Total Yoluntary Alternate Amotint E JIREE T - s * 5 - % 3

Page 1 al ?



EXTERIOR CURTAINWALL, AND GLASS

Trade/Bid Paciage:
& GLAZING

Project  Newport Beach Civic Center and Park

BP 008.3

BCONTRACTO

PARISON SPREADSHEET

C.W Driver

DRILDENR SINCE 1110

Date: 4 Fehruary 2011
Subcontractor Name Architectural| Glass &| Helnaman Contract Tower Glass Walters & Wolf Woodbridge Glass l
Aluminum Glazing |
NO. Description/Scope of Work
Proposal - Per Plans and Specs 7,335,200 1,936,740 6,839,000 8,849,203 7,777,000
Bid as Opened 7,335,200 00 7.936 740.00 6 839.000.00 £.849,263 00 7.777.000.00
Prequalilied yes yes yos yes yes
CA License Current yes yes yes yes yes ]
Per Plans and Specs yes yes yes yes yes
Acknowledge Addenda land 2, & Bulletin | yes yes yes yos yes
S 8id Bond Included yes yos yes Yo yes
Prevailing Wage yes yes yes yes yes
Compliance with Project Schedule yeu yos yos you yes
Listed Subcontractors yes yus yes yos yes
|
_|
ALLOWANCES/ADJUSTMENTS
Normalization 5 - s - s < 15 H |
Post Bid Fllls 5 - $ . s ] 3 -
Bulletin | [ - |s B B 5
5 . s - 3 . 5 - 5 -

T R R
{|Subcontractor Contract Amount

I

777,000,001

YOLUNTARY ALTERNATES

Total ¥oluntary Alternate Amoul

5 5 - |8 = |s $ -
5 & - 3 - 5 [} u
$ ST i s 3
- - 5 3 5
s it ol | * ’

Page tel )



DRYWALL, FRAMING, LATH & PLASTER,
AND FIREPROOFING

C.W Driver

BUTLDERS sINCE

Trade/Bid Pacloge: BP 009.1

B

Project  Newpart Deach Civic Center and Park SUBCONTRACTOCR COMPARISON SPREADSHEET
Date: 4 February 2011
} Subcontractor Name Anning-Johnson Brady Company KHS&S Martin Brothers Martin Carp Performance Superior Wall
i Cantracting Systems
iND. Description/Scope of Work
Proposal - Per Plans and Specs 3,717,070 3,440,570 3,059,699 2,710,542 3,646,470 2,636,947 2,627,000
Bid 25 Opensd 3605 50000] S 3.420.000.00] 5 3039.120.00] S 2601,042.00f S 1.625900.00|_S 251 2,725 505.00
Prequalified yes yes yes yes yos yes yes
! CA License Current yes yes yos yes yes yez yeu
- Per Plans and Specs yos yes yes yes yos yes yos
' Acknowledge Addenda land 2, & Bulletin | yos yes yes yes yes yes yes
Bid Bond Included yes yes yes yes yes yes yes
Prevalling Wage yes yes yes yes yes yes yes
Compliance with Project Schedule yes| yes yes yes yes yes Yﬂii
Listed Subcontractors yes yas yos yes yes yes yes
i
ALLOWANCESIADJUSTHENTS
Nermalization 5 5 - s - |5 - s (110.905.00)
Past Bid FRIz 20,570.00 | 5 20,570.00 | S 1057000 | 5 18,700.00 | 8 20,570.00 | 5 20.570.00 12,000.00
Bullctin | s 5 E 5 < 5 - -
s = 5 s 5 2 5 = -
- ™ o i T Tzt GHRIE
5ubmptr§ctor-conmtt Amaount ! i ,‘J:.E!LWE.DB ‘
VOLUNTARY ALTERMATES
. s - S - 5 H 5 2
- s - s - s 2 i B
= 5 s - s - 5 5 5 - P
3 5 = s 5 s s -
Tetal Yoluntary Alitumate Amount 3 < |®

Pageictt




Trade/Bid Package: CERAMIC TILE

Project:

Date:

MNewport Beach Civic Center and Park

+1 February 2011

BP 009.2

SUBCONTRACTOR COMPARISON SPREADSHEET

CW Dniver

BETLDERS SINMCE 1910

Subcontractor Name

Charles McCandless

Inland Pacific Tile

Italian Marble & Tile

Premier Tile &

ot

YN AT TSR EETRRERF IR
(0

Tile Marble
NO. Description/Scope of Worl
Proposal - Per Plans and Specs 194,695 269,290 282,500 181,635
Bid as Opened s 181,.00000] & 279.00000] & 300.000.00) S 174,448 00
Prequalified yes yes yes yes
CA License Current yes yes yes yes
Per Plans and Specs yes yos yes yes
Acknowledge Addenda land 2, & Bulterin | yes yus yes yes
Bid Bond Included yes yes yes yes
Prevailing Wage yes yes yes yoo
Compliance with Project Schedule yes yes yes yes
Listed Subcontractors yes yes yas yos
ALLOWANCES/ADJUSTMENTS
Normaliration $ 26,195.00 | % 2,790.00 | § (5.000.00)| 3 19,689.00
Post Bid FRIs $ (12,500.00)| & (12,500.00)| S (12.500.00)| § (12,500.00)
Bulletin | 5 $ L] 5
5 5 5 5 .

YOLUNTARY ALTERMNATES
$ $ H 5
3 $ H $
Total Valuntary Alternate Amount H - |5 =S el
|

Page Vol 1



CW Driver

T TR

(I

T R R

Trade/Bld Package: ACOUSTICAL & WOOD CEILINGS BP 009.3
Project: Newport Beach Civic Conter and Park SUBCON cT OMPARISON SPR SHEET LU B L
Date: 4 February 2011
Subcontractor Name Elljay Acoustics Hutchison KHS&S Preferred Ceilings
Corporation
NO. Description/Scope of Worilc
Proposal - Per Plans and Specs 2,195,470 2,372,092 3,042,211 2,180,000
Bidas Opaned s 219547000 § 237209200 & 204221100 5 _ 2180.000.00
Prequalified yes yes yes yes
CA License Current yes yes yes yes
Per Plans and Specs yes yos yes yes
I Aclinowledge Addenda land 2, & Bulletin | yus yes yes es
B Bid Bond Included yes yes yes yes|
Prevailing Wage yes yes yes yes
Compliance with Project Schedule yes yes yes yes
Listed Subcontractors yes yes yes yes
ALLOWANCES/ADJUSTMENTS
Normalization 3 5 S s
Posc Bid FRls ] % 5 -1
Bulletin | 3 $ ] $
s H S 5

S TRRA T

U ,180,000,00

! YOLUNTARY ALTERNATES
5 L ) 5 % -
5 2 $ $
¥ - |5 $ $
3 ¥ $ ¥ 5
Tatal Voluntary Alternate Amount 5 : - |8 | 1« |s -l {8 i,

Page 1ol 1




Trade/Bid Paclage: EABRIC WALL & CEILING PANELS B8P 009.4 Esnding Clatdieibuns CW Driver

BULLDERS SINCE 1919

Project: Newport Beach Civic Center and Park SUBCONTRACTOR COMPARISON SPREADSHEET
Date: -« February 2011
Subcontractor Name Elljay Acoustics Fabric Wallcraft Modern Interiars Preferred Ceilings '
NO. Description/Scope of Work
Propaosal - Per Plans and Specs 455,947 402,682 386,860 185,000
Ridas Opened ] 455947.00| § 402.682.00] 2568.86000) § 48500000
Prequalified yes yes yos yes
CA License Current yes yes yes yes
Per Plans and Specs yes yes yes yes
Acknowledge Addenda land 2, & Bulletin | . yes yes yes yes
I Bid Bond Included yes yes yes yes
Prevailing Wage yes yes yes yes
Compliance with Project Schedule yes yes yes yes
Listed Subcontractors : yes yes yes yes
l
ALLOWAMCES/ADJUSTMENTS
Normalization £ - g - S 130,000.00 | § 1
Post Bid FRIs s - s = % - s . |
Bullecin | -} - $ - % - 13 .
5 - > - 5 - $ .
e e e T

G EREAE

]‘ REmT

VOLUNTARY ALTERNATES
$ - s - |3 - |s -
5 - s - s . 5
$ E 3 = s - s
] B $ 5 s 5 5
.| Total Voluntary Alternate Amount b (] N E adi: ¢ |8 .

Bage tott



Trade/Bid Paciege: FLOOR COVERINGS

BP 009.5

CW Driver

BUILDERS SINCE 1%

Project: Newport Beach Civic Center and Park SUBCONTRACTOR COMPARISON SPREADSHEET
Date: 4 February 2011
Subcontractor Name Continental Flooring | Lawrence W. Rosine The M.S. Rouse Tangram Fabricators
Co. Company
NO. Description/Scope of Waorl
Proposal - Per Plans and Specs 381,126 380,500 312,000 326,425
Bid as Opened S 381.126.001 § 3B8B.50000] § 312.00000] § 309.430.00
Prequalified NIA NIA NIA NIA
CA License Current yes yes yes yes
Per Plans and Specs res yes yes res
1 Acknowledge Addenda land 2, & Bulletin | yes yes yes yes

Bid Bond Included yes yes yes yes
Prevailing Wage yes yes yes yes
Compliance with Preject Schedule yes yes, yes o yes
Listed Subcontractors yes yes yes yes
ALLOYWANCES/ADJUSTMENTS
Normalization 3 N < |5 - |'s 16,995.00
Post Bid FRIs 5 - 5 - )
Bulletin | 5 3 - $ - 3 -

3 - 3 ~ 5 - b -

SR FRISEEITITe SR T AT EEATII R SRR
8 12,000.00 s el i

VOLUNTARY ALTERNATES

$ * $ = $ -

5 - s - - 5

$ - |8 : $

§ - $ - 3 3
Tatal Voluntary Atternate-Amnuqlt‘.: i s N T . - |5 i o

Pagz tof 1




CW Driver

Trade/Bid Paclage: ACCESS FLOOR BP 009.6
Project: Newport Beach Civic Center and Park SUBCONTRACTOR COMPARISON SPREADSHEET PRERES RIS v B
Date: 4 February 2011
Subcontractor Name Bayside Interiors PSI Partiton Pugliese Interior
Specialties Systems
NO. . Description/Scope of Work
Proposal - Per Plans and Specs 949,800 1,012,118 1,081,838
Bid as Opened s 1.136.800.00( 5 1.213.000.00| 5 1.110.838 00
Prequalified yes| yes yes
CA License Current yes yes yes
Per Plans and Specs Can't confirm one of the tests yes yes
Acknowledge Addenda land 2, & Bulletin | yes yes yes
Bid Bond Included yes yes yes
Prevailing Wage yes yes yes
Compliance with Project Schedule yes yes yas
Listed Subcontractors yes yes, yes
ALLOWANCES/ADJUSTMENTS
Narmalization 3 (187,000.00)| $ {(200.882,00)| $ (29,000,00)
Post Bid FRIs $ % - $
Bulletin | $ s 5 -
$ - |5 = $
— ——
e e e e e e LR e T
subcontractor Contract Amount. [ I D) s : l.ual.asa.nn_] J dpbil IR f
VOLUNTARY ALTERNATES
5 $ B ’
& - $ 3 -
|| Total Voluntary Alternate Amount 3 RS It 1 ¥

Page 1ol 1




Trade/Bid Paclage: PAINTING BP 009.7 C-\'/V Dl‘lvel'

GBUILDERS SINCE 1910

Project: Newport Beach Civic Center and Park SUBCONTRACTOR COMPARISON SPREADSHEET
Datet 4 February 2011

Subcontractor Name Borbon C T Georgiou Western Painting Wilson & Hampton ]
Painting And Wallcover Painting Contractors
NO, I Description/Scope of Worl
Proposal - Per Plans and Specs 660,480 634,000 630,894 ' 965,220
Hieas OPEHEG s 589.480.00] $ 534.000.00) § 605.854.00| & 965.220.00
‘ Prequalified yes yes yes yes
: CA License Current yes yes yes yes
i Per Plans and Specs yes yes yes yas
i Acltnowledge Addenda land 2, & Bulledn | yes yes yes yes
i Bid Bond Included yes yes yes yes]
: Prevailing Yage yes yes yes yes
I Compliance with Project Schedule yes yes yes yes‘[
] Lisced Subcontractors yes yos yes yes
ALLOWANCES/ADJUSTMENTS
Normalization 5 7100000 | & - 5 25,000.00 | % E
F___ S _F;a_s; éld FRls % - $ - 3 - %
T T Buiedn | 3 - s - s = |® s
) 3 s I 3
itractor Contract Amount: '55_?77@_0;0\

VOLUNTARY ALTERNATES
$ - $ . 3 H -
5 5 4 - |8 -
3 = |s = | - |5 e [
$ - 5 - |3 - |5 -
atgj.Vql_ﬂni;?yN;ei:-nate Amount . . 5. =%, - |3 -

Page 1ot 1



Trade/Bid Package: EOOD SERVICE EQUIPMENT BPOI1.I CW Driver

MUTLRPERS SINCE 19214

Project: Newport Beach Civic Center and Park SUBCONTRACTOR COMPARISON SPREADSHEET
Date: 4 February 2011

Subcontractor Name Kamran & Co., Inc. | Boelter Contract & |] F Duncan Industries
Design of CA
NO. Description/Scope of Worl¢
- Propaosal - Per Plans and Specs - 125,860 121,970 135,504
Bid as Opened 5 125,860.00 106,21t J 135.584
Prequalified NIA NIA NIA
CA License Current yes yes yas
Per Plans and Specs yes yes yes
Acknowledge Addenda land 2, & Bullecin | yes yes yes
Bid Bond Included yes yes yes
Prevailing Wage yes yes yes
Compliance with Project Schedule yes yes yes
Listed Subcontractors yes yes yes
ALLOWANCES/ADJUSTMENTS
Normalization 5 - s 15759.00 | § l
Post Bid FRIs 5 - |3 - |3 ‘
Bullecin | 3 . 3 )
5 - % - |3 .

T T

i

TR AT

IR

I

T B TAR
T las,sgq.gq:] A [ { I J

Subcontractor Contract Amount ' = * R (L

VYOLUNTARY ALTERNATES
$ # 3 3 .
3 ® 3 $

Total Voluntary Alternate Amount (ISR 1 S = R - |5

Page 1ol 1




Tradel/Bid Package: ROLLER SHADES

BPOI2.I

C.W Driver

BULLDERS SENCGE v

Project: Newport Deach Civie Center and Park SUBCONTRACTOR COMPARISON SPREADSHEET
Date: 4 February 2011
Subcontractor Name Candlelight Systems | Contract Décor | Diversified Windows |  Fabric Wallcraft Interior Services Pacific Shading Sheward & Son &
Sons
NO. Description/Scope of Worl

Proposal - Per Plans and Specs 241,008 147,800 255,910 301,640 249,767 321,994 169,686
Bidzs Qpanad H 200.08300] S 1434 s 25591000 S 2016 s 240.767.00| § 321904 00] 5 160 680,00
Prequalified NiA NIA HIA NIA WNIA NJA MIA
CA License Current yas yes yes. yes yos. yes yes
Per Plans and Specs yes yes| yes yes yos yos yes
Acknowledge Addenda land 2, & Bulletin | yes yes yes yos yos! yes yos
Bid Bond Included yos yes yes yes yos yos yus
Prevailing Wage yes yes. yes yes yes yos yes
Compliance with Project Schedule you yeu yes yes yes yos. yes
Listed Subcantractors yes yes yes yes yes yos. yeu
ALLOWANCES/ADJUSTMENTS
Naormaliztian s (50,975.00)| 2431000 (5 - s s s 5
Pose Bid Fllls $ 5 L 5 5 5 5
Bulletn | £ s 3 H s s 5

5 3 L $ H s 5

SR D

T R TR H IR B R TTA

T

]‘E:mor Cantract Amount T3l 99400
VOLUNTARY ALTERNATES
5 5 - s 5 = Is s 5 }
s 5 s - s 5 H s
5 s - |s - s s s s
s B s s 5 s 5 .
Total Yoluntary Alternate Amount L LR & i ARTR T Sl 2 A e E - 3 Pl Sh

Pagetch)



Trade/Bid Package: ELEVATORS BP 0l4.1 C- \’ Y. Dl‘iVCl‘

BUILDERS SINCE 19219

Project: Newport Beach Civic Cencer and Park SUBCONTRACTOR COMPARISON SPREADSHEET
Date: 4 February 201 |

Subcontractor Name Kone Elevator Otis Elevator Co. l
NO. Description/Scope of Worle

Proposal - Per Plans and Specs 185,223 240,000

Bid as oPenEd 3 175.128.00| § 350.000.00

Prequalified NIA NIA

CA License Current yes yes

Per Plans and Specs yes yas
o Acknowledge Addenda land 2, & Bulletin | yes N yes 5

Bid Bond Included yes yes

Prevailing Wage yes yes

Compliance with Project Schedule yes yes -

Listed Subcontractors yes yes

ALLOWANCES/ADJUSTMENTS

Normalization 5 10,095.00 | § {110,000.00)

Posc Bid FRIs 3 3 =

Bulletin | 3 - 3 S

3 - % -

FHH A RHTTRAE

T T e
|Subcontractor Contract Amou

A BT A Tt e A e i
BT serriBR,2R100,

e

VYOLUNTARY ALTERNATES
% 5 -
$ - 3 =
otal Voluntary Alternate Amount . | L] ) 5 2

Page 1ol §



Trade/Bid Paclage: FIRE PROTECTION BP 015.1 CW DI' iVCl‘

Biolnts HwporsBoach Gink onver-and|ark SUBCONTRACTOR COMPARISON SPREADSHEET e Ll RSN
Date: 4 February 2011

Subcontractor Name Cosco Fire Transbay Fire Underwriters
NO. Description/Scope of Worl |
L Proposal - Per Plans and Specs 2,200,000 863,000 667,155 J
Bidas Spened s 2,200,00000| 5 563.000.00| 5 543.200. J
Prequalified yes ! yes yes
CA License Current yes, yes yes
Per Plans and Specs yes yes yes
Acknowledge Addenda iand 2, & Bulletin | yes yes yes
I Bid Bond Included yes yes yos
& Prevailing Wage yes yes yes|
Compliance with Project Schedule yes yes yos
Listed Subcontractors yes yes yes
ALLOWANCES/ADJUSTMENTS
Normalization 5 3 $ 123,955.00
Post Bid FRIs [ = s - |s
B Bulletin | -] $ 3
$ - 1% - |5

T

[T TR TR

JE R TR i

T e T e T e
' | . 863,000.00 '667,155.0

AT FREET

YOLUNTARY ALTERNATES

Total Voluntary Alternate Amount TEENDN

Page 1 of |



Trade/Bid Package: PLUMBING

BP 015.2

CW Driver

MUTLDR N SINei 1uga

Project:  Newport Beach Civie Center and Park SUBCONT] (0] DS
Date: 4 February 2011
Subcontractor Name A O Reed & Co. D K Mechanical Dan Brandel H P S Mechanical Alpha Mechanical |Interpipe Contracting| Pan Pacific Plumbing
Plumbing & Mech.

NQ. Description/Scope of Worl
Proposal - Per Plans and Specs 1,184,600 1,307,900 1,117,635 1,051,356 1,079,400 997,000 967,030
Bigastiparod 5 1104 600.00] § 1,307.900 00| § 173500 s 1.030,150,00 i ns700000) § 928 00 00
Prequalified you yes yes yeo yeo yes you

I CA License Current yes yes yes yer yos yes you
Par Plans and Specs yor yes yes yes yes yes ‘;N!
Acknowledge Addenda land 2, & Bulletin | yes yos yes yes yes yez yes
Bid Bond Inciuded yes yes yes yer yes yus yes
Provailing Wage yes yes yes yes yes yes yes
Compliance with Project Schedule yes yes yes yes yes yes yus
Listed Subcontraciors yos yos yes yoi yos yos yos
ALLOWAMCES/ADJUSTMENTS
Mormalization 5 H s - s 12,200,00 5 s 61,030,00
Paar Bid Fitls s . s . 5 - 5 . s s
Dulledn | 5 - 3 5 5 s S

3 5 5 - 5 - s H

TIGHARETED
'ar Contract Amaunt

Al ul||.n‘l|r!.]Dﬂ!ﬂﬂ.ﬂﬂ'
LGN )

Tatal Yoluntaky Alternate Amount

VOLUNTARY ALTERNATES
B - Is B s s s

s 3 s s . B s

s - s - s B - s s

s - s s - s - - s - s

R - TS 7T
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Trade/Bid Package: HVAC

BP 015.3

CW Driver

BUILDERS SINCE 1917

Project: MNewport Beach Civic Center and Parle SUBCONTRACTOR COMPARISON SPREADSHEET
Date: 4 February 2011
Subcontractor Name A O Reed & Co. ACCO Engineered Critchfield
Systems Mechanical
NO. Description/Scope of Worl
Proposal - Per Plans and Specs 8,020,186 7,762,490 6,906,529
Bitlas Opened $ 8,239.000.00) § 7,704.680.00| § 5953.000.00
Prequalified yes yes yes
CA License Current yes yes yes
Per Plans and Specs yes yes yes
Aclknowledge Addenda land 2, & Bulletin | yes yes yes
Bid Bond Included yes yes yes
i Prevailing Wage yes yes yes
Caompliance with Project Schedule yes yes yes
Listed Subcancractors yes yes yes
ALLOWAMNCES/ADJUSTMENTS
Normalization $ (218.814.00)| s 5780000 | § 953,529,00
Posc Bid FRIs § - $ - TBD
Bulletin | 3 - ¥ - TBD
$ $ H]
TR e R i
T 7,762,490,00 [ § s,vns,szv.un.|
VOLUNTARY ALTERMNATES
5 - |8 - |8 -
5 $ 5
Total Yoluntary Alternate Amount 5 - s TR
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Trade/Bld Paclage: ELECTRICAL BP 016.1 CW DI iver

NUTLDERS SINCE 170

Project: Newport Beach Civic Cencer and Park SUBCONTRACTOR COMPARISON SPREADSHEET
Date: 4 February 2011
Subcontractor Name Anderson & Howard | Bergelectric Corp. | Morrow-Meadows Rosendin Electric
Electric Corp.

NO. Description/Scope of Worlc 1
Propaosal - Per Plans and Specs 9,925,630 11,008,630 9,918,630 9,408,664 | -
Big a8 pened H 9,915.000.00| § 10.998,000.00{ § 9.908.000.00/ S 8,449,000 00
Prequalified yes yes yes yes
CA License Current yes yes yes yes
Per Plans and Specs yes yes yes yes |
Aclknowledge Addenda land 2, & Bulletin | yes yes yes yos
Bid Bond Included yes yes yes yos
Prevailing Wage yes yes yes yes
Compliance with Project Schedule yes yes yes yes
Listed Subcontractors yes yes yes yos
ALLOYYANCES/ADJUSTMENTS
Nermalization 5 L3 = 5 = s
Post Bid FRIs 5 - 5 - 5 - 3 -
Bulleun | 5 10,630.40 | & 10,63040 | % 10,63040 | S 9,664.00

VE accepted Eliminate concrere undeground encasement where not required | 5 - 5 i . b - S (50,000.00) ‘L

R R
0,40

VOLUNTARY ALTERNATES

¥ . k3 . $ - ]
Electrical- revise single ling- reduce feeder sizes, reduce and % 5 - s - s (150,000.00)
eliminate panels
Use sandard Leed Accepmable meters 3 - $ - $ - $ (30,000.00)
Alternate lighting fixture package 5 - $ § & s (200,000.00)
Eliminate rigid elbows in duct banis 5 - 3 ] - not accepted,- (15,000)
Eliminate concrete undeground encasement where not required | $ - 3 . ] = Accepred-50000
by code
Total Yoluntary Alternate Amount s - 1% - |s - |8 (300,000.00)
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[Activity Name

DU B=-U01 4 DO o
O 0
g ¥ 110 i atio
| Construction Duration
L Iesio = i P .

Design Build Notice to Proceed
Submit Design for Permit
Building Permit

| North Wall Complete
Start Construction

| Top Out Decks

! Ready For Permanent Power
Substantial Completion
_Final Acceptance
Start Construction
Steel Erection

l Building Weather Tight
Substantial Completion
Final Acceptance

Complete Construction Documents
Building Permit
Bid Day
Submit GMAX
GMAX Owner Approval
Start Construction
Foundations Complete
Steel Erection
Building Weather Tight
Substantial Completion
i _Final Acceptance
Bid & Award
Design Build & Permit
Parking Structure Submittals / Procurement

Construction Documentls
Building Permit

Bid Phase A Prequal Process
Bid Phase B Prequal Process
Project Bid Phase

Prime Contract Buyout
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EXHIBIT 2

OWNER CONTROLLED INSURANCE PROGRAM

1.1 Overview. The City has determined that this project (“Project”) shall be insured under an Owner
Controlled Insurance Program (“OCIP”). The OCIP is more fully described in the OCIP Manual (the
“OCIP Manual”) for the Project, which is incorporated herein and by this reference. Parties performing
labor or services at the Project site are eligible to enroll in the OCIP, unless they are Excluded Parties (as
defined below). The insurance coverage under the OCIP is provided pursuant to policies of insurance
(“OCIP Policies™) issued by insurance companies (“OCIP Insurers”) that provide for specified coverage
(“OCIP Coverage™). The OCIP Insurers will provide to Enrolled Parties (as defined below) and not to
Excluded Parties, Workers’ Compensation and Employer’s Liability insurance, Commercial General
Liability insurance, and Excess Liability insurance, as summarily described below, in connection with the
performance of the Work (“OCIP Coverages”).

1.2 Enrolled Parties and Their Insurance Obligations. OCIP Coverages shall cover the City, the
OCIP Administrator, and Enrolled Parties. Enrolled Parties are: the CM and eligible subcontractors of all
tiers that enroll in the OCIP, and such other persons or entities as the City may designate, in its sole
discretion (each party insured under the OCIP is an “Enrolled Party”). Participation in the OCIP is
mandatory, but not automatic for CM and all eligible subcontractors, of every Tier, each of whom must
enroll in the OCIP as required by the terms of the OCIP Manual.

Enrolled Parties shall obtain and maintain, and shall require each of its or their subcontractors to obtain and
maintain, the insurance coverage specified in Section 1.10, below, and in the OCIP Manual.

13 Excluded Parties and Their Insurance Obligations. The OCIP Coverages do not cover the
following “Excluded Parties”:

(a) Hazardous materials remediation, removal and/or transport companies and their consultants;
(b) Architects, surveyors, engineers, and their consultants;

(c) Vendors, suppliers, fabricators (unless they also install), material dealers, truckers, haulers,
drivers and others who merely transport, pick up, deliver, or carry materials, personnel, parts
or equipment, or any other items or persons to or from the Project site;

(d) Each of CM’s subcontractors or their respective subcontractors of all tiers that do not perform
any actual labor on the Project site; and

(e) Any parties or entities not specifically identified in this Exhibit 2 or excluded by the City in
its sole discretion, even if they are otherwise eligible.

The OCIP, OCIP Policies and OCIP Coverages shall not apply to Excluded Parties, even if erroneously
enrolled in the OCIP. Excluded Parties and parties no longer enrolled in or covered by the OCIP shall
obtain and maintain, and shall require each of its or their subcontractors of all tiers to obtain and maintain,
the insurance coverage specified in Section 1.10, below, and in the OCIP Manual for all on-site and off-site
operations.

1.4 OCIP Insurance Policies Establish the OCIP Coverages. The OCIP coverages and exclusions
summarized in this Exhibit 2 and in the other Contract Documents are set forth in full in their respective
insurance policies. The summary descriptions of the OCIP Coverages in this Exhibit 2 or the OCIP Manual
are not intended to be complete or to alter or amend any provision of the actual OCIP Coverages. In the
event that any provision of this Exhibit 2, the summary below, the OCIP Manual, or the Contract
Documents conflicts with the OCIP insurance policies, the provisions of the actual OCIP insurance policies
shall govern.

OCIP Exhibit Net Bid Wﬁ



1.5 Summary of OCIP Coverages. OCIP Coverages shall apply only to those operations of each
Enrolled Party performed at the Project site in connection with the Work, and only to Enrolled Parties that
are eligible for the OCIP. OCIP coverages shall not apply to Excluded parties, even if they are erroneously
enrolled in the OCIP. An Enrolled Party’s operations away from the Project site, including product
manufacturing, assembling, or otherwise, shall only be covered if such off-site operations are identified and
are dedicated solely to the Project. Off-site operations are not covered until CM or subcontractor receives
written acknowledgement of OCIP coverage for off-site operations from the OCIP Administrator. The
OCIP shall provide only the following insurance to eligible and Enrolled Parties:

Summary Only

Workers’ Compensation Insurance Statutory Limit
This insurance is primary for all occurrences at the Project site

Employer’s Liability Insurance

Bodily Injury by Accident, each accident $1,000,000
Bodily Injury by Disease, each employee $1,000,000
Bodily Injury by Disease, policy limit $1,000,000

This insurance is primary for all occurrences at the Project site.

Commercial General Liability Insurance Equivalent to ISO Occurrence Form,
or its equivalent.

Each Occurrence Limit $2,000,000
General Aggregate Limit for all Enrolled Parties  $4,000,000
Ten (10) Years Products & Completed Operations Extension
Products & Completed Operations Aggregate

for all Enrolled Parties $4,000,000
*This insurance is primary for all occurrences at the Project site.

The OCIP Commercial General Liability policy shall not provide coverage for any claim
that could be covered under a Property or Builder’s Risk policy.

Excess Liability Insurance (over Employer’s Liability & General Liability)
Combined Single Limit $50,000,000

General Annual Aggregate for all Enrolled Parties $50,000,000

Ten (10) Years Products & Completed Operations Extension

Products & Completed Operations Aggregate

for all Enrolled Parties $50,000,000

General Liability Deductible Assessment Obligation

The CM or its subcontractor primarily responsible for causing any bodily injury or property damage
liability loss shall be responsible for payment of a deductible assessment. The assessment will equal the
deductible under the responsible CM’s or responsible subcontractor’s general liability policy up to a
maximum assessment of $25,000. The minimum assessment shall be the actual loss or $5,000 whichever is
less. The assessment shall be applied on the same basis as applied under the responsible CM’s or
responsible subcontractor’s primary general liability insurance policy. Upon request the responsible CM
and/or responsible subcontractors are required to provide the City a copy of their commercial general
liability insurance declarations page for determining the deductible assessment.

If the loss exceeds $5,000 and information necessary to determine the applicable deductible as stated on the
general insurance certificate is not available to the City, the City will assess the actual loss up to a $25,000
maximum per occurrence until receipt of documentation from the responsible CM or responsible
subcontractor’s commercial general insurance policy evidencing the actual deductible. If the loss is less

OCIP Exhibit Net Bid 5 9



than $5,000, the City will charge the actual loss. The City will charge the CM and/or subcontractor
deductible assessment by processing administrative deductions on the CM’s progress payments. At the
option of the City, this deductible assessment may also be processed by direct billing, construction change
orders, or any other method deemed appropriate by the City.

The deductible assessment does not apply to workers’ compensation claims by an employee of the CM or a
subcontractor.

1.6 Property Insurance

(a) Purchase by City. Unless otherwise provided, the City shall purchase and maintain
builder’s risk insurance in an appropriate amounts for the insurable Work at the Site.

(b) Builder’s Risk Deductible Assessment. CM shall pay the first $5,000 of any deductible
applicable to the builder’s risk insurance. This includes all expenses or claim payments
incurred by the OCIP Insurer for losses attributable to the CM’s work, acts or omissions, or
the work, acts or omissions of any tier of subcontractor. CM may elect to pass this charge
through to any responsible subcontractor but in no event may require total subcontractor
reimbursement in excess of $5,000.

Notwithstanding the above paragraph, City may purchase builder’s risk insurance that
involves a deductible greater than $5,000. CM or its subcontractor shall pay all costs not
covered because of such deductibles (Not to Exceed $25,000) if the loss is the result of the
willful actions (including failure to protect the City’s property or work), gross negligence,
misconduct, or failure to follow the instructions of a representative of the City, by CM or by
any subcontractors of any tier.

(c) Off-Site Storage. Unless otherwise provided in the Contract Documents, the property
insurance required by this Section 1.6 shall not cover portions of the Work stored off the Site
without written approval of the City. CM shall be responsible for reporting such property or
work to the City Risk Manager if ownership has been transferred to the City. If ownership
rests with the CM or its subcontractor, CM or subcontractor shall be responsible for obtaining
insurance to protect its interests.

(d) Machinery, Tools. The insurance required by this Section 1.6 is not intended to cover
machinery, tools or equipment owned or rented by the CM or subcontractors that are utilized
in the performance of the Work but not incorporated into the permanent structure. The CM or
subcontractor shall, at the CM’s or subcontractor’s own expense, provide insurance coverage
for such owned or rented machinery, tools or equipment.

(e) Partial Occupancy. Partial occupancy or use shall not commence until the insurance
company or companies providing property insurance have consented to such partial
occupancy or use by endorsement or otherwise. The City and the CM shall take reasonable
steps to obtain consent of the insurance company or companies and shall, without mutual
written consent, take no action with respect to partial occupancy or use that would cause
cancellation, lapse or reduction of insurance.

1.7 City’s Insurance Obligations. The City shall pay the costs of premiums for the OCIP Coverages.
The City will receive or pay, as the case may be, all adjustments to such costs, whether by way of
dividends, retroactive adjustments, return premiums, other moneys due, audits or otherwise. CM hereby
assigns to the City the right to receive all such adjustments, and shall use its best efforts to ensure that each
of its subcontractors of every tier assigns to the City the right to receive all such adjustments. The City
assumes no obligation to provide insurance other than that specified in this Exhibit 2, and in the OCIP
insurance policies. The City’s furnishing of OCIP Coverages shall in no way relieve or limit, or be
construed to relieve or limit, CM or any of its subcontractors of any tier of any responsibility, liability, or
obligation imposed by the Contract Documents, the OCIP insurance policies, or by law, including, without
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limitation, any indemnification obligations which CM or any of its subcontractors has to the City
thereunder. The City reserves the right at its option, without obligation to do so, to furnish other insurance
coverage of various types and limits provided that such coverage is not less than that specified in the
Contract Documents.

1.8

CM & Subcontractor Obligations:

(a)
(b)

(©)

(d

(e)

®

(&

Incorporate the terms of this Exhibit 2 in all subcontract agreements.

Enroll in the OCIP within five (5) days of execution of the Contract and maintain enrollment
in the OCIP for the duration of the Contract, and assure that each of CM’s eligible
subcontractors of every tier enroll in the OCIP, and maintain enrollment in the OCIP for the
duration of their respective subcontract within five (5) days of subcontracting and prior to the
commencement of Work at the Project site.

Comply with all of the administrative, safety, insurance, and other requirements outlined in
this Exhibit 2, the OCIP Manual, the OCIP insurance policies, or elsewhere in the Contract
Documents.

Provide to each of its subcontractors of every tier a copy of the OCIP Manual, and ensure
subcontractor compliance with the provisions of the OCIP insurance policies, the OCIP
Manual, this Exhibit 2, and the Contract Documents. The failure of (a) the City to include the
OCIP Manual in the bid documents or (b) CM to provide to each of its eligible subcontractors
of every tier a copy of the same shall not relieve CM or any of its subcontractors from any of
the obligations contained therein.

Acknowledge, and require all of its subcontractors of every tier to acknowledge, in writing,
that the City and the OCIP Administrator are not agents, partners or guarantors of the
insurance companies providing coverage under the OCIP (each such insurer, an “OCIP
Insurer™), that neither the City nor the OCIP Administrator are responsible for any claims or
disputes between or among CM, its subcontractors of any tier, and any OCIP Insurer(s), and
that neither the City nor OCIP Administrator guarantees the solvency or the availability of
limits of any OCIP Insurer(s). Any type of insurance coverage or limits of liability in addition
to the OCIP Coverages that CM or its subcontractors of any tier require for its or their own
protection, or that is required by applicable laws or regulations, shall be CM’s or its
subcontractors’ sole responsibility and expense, and shall not be billed to the City.

Cooperate fully with the OCIP Administrator and the OCIP Insurers, as applicable, in its or
their administration of the OCIP. Any information that is required by the OCIP Manual or
determined by City, in its sole discretion, to be relevant to the OCIP, including, without
limitation, insurance underwriting, payroll, rating, safety or loss history information, certified
copies of insurance policies, declaration pages of coverages, certificates of insurance, OSHA
citations and other information or records, shall be provided by CM or subcontractor to the
City within ten (10) calendar days of request by the City or the OCIP Administrator.

Provide, within ten (10) calendar days of the City’s or the OCIP Administrator’s request, all
documents or information as requested of CM or its subcontractors. Such information may
include, but may not be limited to, payroll records, certified copies of insurance coverages,
declaration pages of coverages, certificates of insurance, underwriting data, prior loss history
information, safety records or history, OSHA citations, construction cost estimates for this
Project, including auditable records of the calculation of the bid or Contract Price/Contract
Sum or any subcontract amount, pricing for each cost included in the bid or Contract
Price/Contract Sum or any subcontract amount, or such other data or information as the City,
the OCIP Administrator, or OCIP Insurers may request in the administration of the OCIP, to
verify that the Costs of OCIP Coverages were not included in the Contract Price/Contract

4
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Sum or any subcontract amount, or as required by the OCIP Manual. All such records shall
be maintained through the term of the Contract and for a period of one (1) year thereafter.

(h) Comply, and require all of its subcontractors to comply with OCIP Administrator’s
instructions for electronically enrolling in the OCIP using “Aon Wrap” and for electronically
reporting payroll using “AonWrap.”

(i) Pay to the City (without limitation to any of the City’s other rights under the Contract
Documents) a sum of up to $25,000 for each occurrence, inclusive of, court costs, attorneys
fees and costs of defense for bodily injury or property damage to the extent losses payable
under the OCIP Commercial General Liability Policy are attributable to CM’s Work, acts, or
omissions, the Work, acts, or omissions of any of CM’s subcontractors of any tier, or the
Work, acts or omissions of any other entity or party for whom CM or its subcontractor may be
responsible (“General Liability Deductible Assessment Obligation™). The General Liability
Obligation shall remain uninsured by CM and subcontractors, and will not be covered by the
OCIP Coverages. This obligation shall be assessed as detailed in Section 1.5 of this Exhibit 2
above.

1.9 Method Of Calculation Of Credit Or Compensation for Premium. CM and each
subcontractor shall bid the Project ‘net’ of insurance costs due to eligibility for the OCIP. CM shall
exclude the Cost of OCIP Coverages from its bid, and ensure that each subcontractor of every tier excludes
the Cost of OCIP Coverages from their respective bids. The “Costs of OCIP Coverages” is defined as the
amount of CM’s and its subcontractors’ reduction in insurance costs due to eligibility for OCIP Coverages,
as determined by using Aon Form-1, Aon Form-2, and Aon Form-3 which are located in the OCIP Manual.
The Costs of OCIP Coverages includes reduction in insurance premiums, related taxes and assessments,
markup on the insurance premiums and losses retained through the use of the self-funded program, self-
insured retention, or deductible program. The Cost of OCIP Coverages must include expected losses
within any retained risk. CM must deduct the Cost of OCIP Coverages for all subcontractors in addition to
their own Cost of OCIP Coverages. Change orders must also be priced to exclude the Cost of OCIP
Coverages.

1.10 Additional Insurance Required From Enrolled Parties and Excluded Parties. CM shall
obtain and maintain, and shall require each of its subcontractors of all tiers to obtain and maintain, the
insurance coverage specified in this Section 1.10 in a form and from insurance companies reasonably
acceptable to the City. The insurance limits may be provided through a combination of primary and excess
policies, including the umbrella form of policy.

Each policy required under this Section 1.10, except the Workers® Compensation policy and Professional
Liability, shall include or be endorsed to include the City, and their respective officers, agents and
employees, and any additional entities as the City may request, as additional insureds. The policy or any
additional insured endorsement shall provide that the coverage provided to the additional insureds is
primary and non-contributory with respect to any other insurance available to the additional insureds. CM
and subcontractors shall provide certificates of insurance coverage to the City or the OCIP Administrator as
required by the OCIP Manual.

All required insurance shall be maintained without interruption from the date of commencement of the
Work until the date of the Final Payment unless otherwise specified elsewhere in the Contract Documents
or the OCIP Manual. Insurance required by this section, shall be written by a company or companies
lawfully authorized to do business in the State of California and having a current A.M. Best’s rating of no
less than A-: VI unless otherwise approved in writing by the City. All insurance coverage and limits
required of or provided by CM or the subcontractors are intended to apply to the full extent of the policies.
Nothing contained in this Section or elsewhere in the Contract Documents relating to the City or its
operations is intended to limit the application of such insurance coverage.

5 /’V‘@g
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CM and its subcontractors must agree to provide, or to require CM’s or subcontractor’s broker or insurer to
provide, immediate written notice to the City if any of the insurance required by this agreement is
suspended, voided, canceled or not renewed during the term of this agreement.

CM and its subcontractors acknowledge and agree that any actual or alleged failure on the part of the City
to inform CM of non-compliance, or CM’s actual or alleged failure to inform subcontractors of non-
compliance with any insurance requirement in no way imposes any additional obligations on the City nor
does it waive any rights hereunder in this or any other regard.

Work performed under the Phase 1 scope of work is not covered by the OCIP and is subject to insurance
coverage and rates required and approved by City and calculated at .91% of the Total Cost of the Work
(Including Changes in the Work). This OCIP Exhibit only applies to Phase 2 (Parking Structure) and Phase
3 (Civic Center Building, Central Library Expansion & Park).

Unless approved by the City, any type of insurance or any increase of limits of liability not required by this
OCIP Exhibit , which CM or subcontractor requires for its own protection or on account of any statute,
shall be CM’s or subcontractor’s responsibility and at CM’s or subcontractor’s own expense. City shall
have no responsibility for arranging coverage or for payment of premiums for any insurance coverage
required of any CM or Subcontractor under this Section.

Enrolled Parties are to provide evidence of Worker’s Compensation, Employer’s Liability, General
Liability, and Excess Liability insurance, as set out below, for work performed away from the project site,
and evidence of Automobile Liability insurance for all activities on and off the project site. Excluded
Parties must provide evidence of all insurance set out below for both on-site and off-site activities.

(a) Business Automobile Coverage providing coverage not less than the standard 1SO form CA
00 01, covering all owned, non-owned, and hired automobiles, trucks, and trailers with a limit
of not less than $1,000,000

(b) Statutory Workers” Compensation Insurance and Employer’s Liability insurance with
statutory limits as required by law, including Maritime coverage, if appropriate, and
Employer’s Liability limits of not less than $1,000,000 each accident, $1,000,000 each
employee, and with a $1,000,000 policy limit.

(c¢) Commercial General Liability Insurance in a form providing coverage not less than the
standard ISO Commercial General Liability insurance policy (“Occurrence Form™). The limits
shall be no less than:

Enrolled Parties & Excluded Parties

Each Occurrence $1,000,000
General Aggregate $2,000,000
Products/Completed Operations Aggregate $2,000,000
Personal/Advertising Injury Aggregate $1,000,000

(d) If required by the City, Aviation and/or Watercraft Liability Insurance or other insurance, in
form and with limits of liability and from an insuring entity reasonably satisfactory to the

City.

(e) Contractor’s pollution liability insurance (for CM or any subcontractors performing
Hazardous Substance remediation or as required by the City) shall be written on a form
acceptable to the City providing coverage for liability arising out of sudden, accidental and
gradual pollution. The policy limit shall be no less than $1,000,000 per claim and in the
aggregate. When this insurance is required, all activities comprising the Work shall be
specifically scheduled on the policy as “covered operations.” The policy shall provide
coverage for the hauling of waste from the Site to the final disposal location, including non-
owned disposal sites. Products/completed operations coverage shall extend a minimum of
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(f)

(2)

three (3) years after Final Completion. Coverage shall be included on behalf of the insured for
covered claims arising out of the actions of independent contractors. If the insured is using
subcontractors said policy must include work performed “by or on behalf” of the insured. Said
policy shall contain no language that would invalidate or remove the insurer’s duty to defend
or indemnify for claims or suits expressly excluded from coverage. Said policy shall
specifically provide for a duty to defend on the part of the insurer. If the covered operations
involve Hazardous Substances remediation under a subcontracting arrangement, CM shall
insure that the subcontractor performing the remediation complies with this requirement. Such
subcontractors shall be ineligible for the OCIP. If transporting hazardous waste/materials
from the Site, appropriate MCS-90 Endorsement must be attached and supplied to the City on
a primary basis with $5,000,000 limits of liability.

Professional Liability Insurance (if any professional services are to be provided) in the
amount of not less than $2,000,000 per claim and in the aggregate. CM agrees to maintain
continuous coverage for professional liability applicable to Work performed for a period no
less than five years after completion of the Work. Any claims-made policy used to meet the
requirements of the Contract Documents shall have a retroactive date prior to commencement
of the Work. If professional services are to be provided through a subcontractor or
subconsultant, CM shall insure that the subcontractor or subconsultant complies with this
requirement. Such subcontractors and/or subconsultants shall be ineligible for the OCIP.

Other Insurance in addition to coverage described in (a) through (f) above as may be required
by the City to protect CM, the subcontractors, and other Indemnitees from loss related to the
Work or the performance thereof. Cost of such other insurance may be an additional cost to
be reimbursed by the City. However, requirements to provide evidence of CM’s existing
insurance or to provide City or other indemnitees with additional insured status on such
insurance, shall not be reimbursable.

CM'’s failure to procure or maintain the insurance required by this Exhibit 2 and/or to ensure that all of its
subcontractors of every tier maintain the required insurance during the entire term of their respective
contracts shall constitute a material breach of this Agreement pursuant to which the City may immediately
suspend or terminate this Agreement or, at its discretion, procure or renew such insurance to protect the
City’s interests, pay any and all premiums in connection therewith, and withhold or recover all monies so
paid from CM.

1.11 CM’s Representations and Warranties to the City. CM represents and warrants to the City,
and shall use its best efforts to ensure that each of its subcontractors of every tier represent and warrant to
the City that to the best of its knowledge:

(a)

(b)

(c)

All information they submit to the City, or to the OCIP Administrator, shall be accurate and
complete.

They have had the opportunity to read and analyze copies of the OCIP insurance policies that
are on file in the City’s office, and that they understand the OCIP Coverages. Any reference
or summary in the Agreement, this Exhibit 2, the OCIP Manual, or elsewhere in any other
Contract Document as to amount, nature, type or extent of OCIP Coverages and/or potential
applicability to any potential claim or loss is for reference only. CM and its subcontractors of
all tiers have not relied upon said reference, but solely upon their own independent review and
analysis of the OCIP Coverages in formulating any understanding and/or belief as to amount,
nature, type or extent of any OCIP Coverages and/or its potential applicability to any potential
claim or loss.

The Costs of OCIP Coverages were not included in CM’s or subcontractor’s bid or proposal

for the Work, the Contract Price/Contract Sum, and will not be included in any change order
or any request for payment for the Work or extra work.
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(d) CM acknowledges that the City shall not pay or compensate CM or any subcontractor of any
tier, in any manner, for the Costs of OCIP Coverages.

1.12 Audits. CM agrees that the City, the OCIP Administrator, and/or any OCIP Insurer may audit
CM’s or any of its subcontractors’ payroll records, books and records, insurance coverages, insurance cost
information, bid estimates, pricing for any cost in the Contract Price/Contract Sum or any subcontracted
Work, or any information that CM or its subcontractors provide to the City, the OCIP Administrator, or the
OCIP Insurers to confirm their accuracy, and to ensure that the Costs of OCIP Coverages are not included
in any payment for the Work. Any costs associated with non-compliance by the CM or its subcontractors
in providing information requested as part of any audit may result in a reduction in payment for work
performed or a charge to CM for the audit consts resulting from CM’s non-compliance.

113 City’s Election to Modify or Discontinue the OCIP. The City may, for any reason, modify the
OCIP Coverages, discontinue the OCIP, or request that CM or any of its subcontractors of any tier
withdraw from the OCIP upon thirty (30) days written notice. Upon such notice CM and/or one or more of
its subcontractors, as specified by the City in such notice, shall obtain and thereafter maintain during the
performance of the Work, all (or a portion thereof as specified by the City) of the OCIP Coverages. The
form, content, limits of liability, cost, and the insurer issuing such replacement insurance shall be subject to
the City’s approval. The cost of the replacement coverage shall be at the City’s expense, but only to the
extent of the applicable Costs of OCIP Coverages.

1.14 Withholding Payments. The City may withhold from any payment owed or owing to CM or its
subcontractors of any tier the Costs of OCIP Coverages if they are included in a request for payment. In
the event of the City’s audit of CM’s or subcontractors’ records and information as permitted in the
Contract, this Exhibit 2, or in other Contract Documents reveals a discrepancy in the insurance, payroll,
safety, or any other information required by the Contract Documents to be provided by CM to the City, or
to the OCIP Administrator, or reveals the inclusion of the Cost of OCIP Coverages in any payment for the
Work, The City shall have the right to full deduction from the Contract Price/Contract Sum of all such
Costs of OCIP Coverages and all audit costs. . If the CM or its subcontractors fail to timely comply with
the provisions of this Exhibit 2, the City may withhold any payments due to CM and/or its subcontractors
of any tier until such time as they have performed the requirements of this Exhibit 2. Such withholding by
the City shall not be deemed to be a default under the Contract Documents.

1.15 Waiver of Subrogation. Where permitted by law, CM hereby waives all rights of recovery by
subrogation because of deductible clauses, inadequacy of limits of any insurance policy, limitations or
exclusions of coverage, or any other reason against the City, the OCIP Administrator, its or their officers,
agents, or employees, and any other contractor or subcontractor performing Work or rendering services on
behalf of the City in connection with the planning, development and construction of the Project. The City
shall also require that all CM maintained insurance coverage related to the Work, include clauses providing
that each insurer shall waive all of its rights of recovery by subrogation against CM together with the same
parties referenced immediately above in this Section 1.15. Where permitted by law, CM shall require
similar written express waivers and insurance clauses from each of its subcontractors. A waiver of
subrogation shall be effective as to any individual or entity even if such individual or entity (a) would
otherwise have a duty of indemnification, contractual or otherwise, (b) did not pay the insurance premium
directly or indirectly, and (c) whether or not such individual or entity has an insurable interest in the
property damaged.

1.16  Duty of Care. Nothing contained in this Exhibit 2 or the OCIP Manual shall relieve the CM or
any of its subcontractors of any tier of their respective obligations to exercise due care in the performance
of their duties in connection with the Work, and to complete the Work in strict compliance with the
Contract Documents.

1.17 Conflicts. In the event of a conflict, the provisions of the OCIP insurance policies shall govern,
then the provisions of the Contract and its other related Contact Documents, then the provisions of the
OCIP Manual.
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1.18 Safety. CM shall be solely responsible for safety on the project. CM shall establish a safety
program that, at a minimum, complies with all local, state and Federal safety standards, and any safety
standards established by the City for the Project.

1.19 Remedies. Without limitation upon any of the City’s other rights or remedies, any failure by CM
or any subcontractor to comply with any provision of this Section 1.18 or the OCIP Manual shall be
deemed a material breach of the Construction Contract, thereby entitling the City, at its option, upon notice
to CM to suspend performance by CM or subcontractor, without any adjustment to Contract Sum Payable
or Contract Time, until there is full compliance, or (2) or terminate this Construction Contract for cause.

1.20 No Release. The provision of the OCIP shall in no way be interpreted as relieving CM or any
subcontractor of any responsibility or liability under the Contract Documents, the OCIP Policies, or
Applicable Laws, including, without limitation, CM’s and subcontractor’s responsibilities relative to
indemnification and their obligation to exercise due care in the performance of the Work and to complete
the Work in strict compliance with the Contract Documents.
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